




Name of Ministry	Ministry of Posts, Telecommunications & Information Technology
Name of Division	Information & Communication Technology Division
Name of Agency	Bangladesh Computer Council (BCC). Code 12801
Procuring Entity Name & Code	Project Director,
Project/Programme Name & Code	Development of National ICT Infra-Network for Bangladesh Government Phase III ("Info-Sarker Phase-3") Project. Project Code 224023200

Package No.	Description Of Procurement Package GOODS	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code for Process	Invite/Advertise Tender	Pre-tender Meeting	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award accepted by Tenderer	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
GD 58	Procurement of Additional 12 Core Optical Fiber Cable including laying cost.	KM	8,194.82	DPM/Variation Order	CCGP	GoB	6,355.73	Planned Dates	N/A	N/A	N/A	N/A	12/2/2022	2/3/2022	3/3/2022		31-12-2023
								Planned Days									
								Actual Dates									
GD 59	Procurement of Lithium Battery as per attached technical specification and auction of existing VRLA Battery	each	2600	e-GP	ICTD	GoB	2,300.00	Planned Dates	23-12-2021	31-12-2021	31-01-2021	30-7-2021 Due to extended of tender validity 30-09-2021	10/8/2021	14-08-2021	10/9/2021	231	31-12-2023
								Planned Days									
								Actual Dates									
GD 63	Procurement of Offset Paper Including Printing of Lift-let and Poster	each	35,000.00	RFQ	PD	GoB	5.00	Planned Dates	25/8/2023	N/A	2/9/2023	2/9/2023	5/9/2023	7/9/2023	10/9/2023	16	25-10-2023
								Planned Days									
								Actual Dates									
GD64	Procurement of Offset Paper Including Printing of Sticker regarding Info-Sarker Phase-3 Project Activities	each	75000	RFQ	PD	GoB	5.00	Planned Dates	25/8/2023	N/A	2/9/2023	2/9/2023	5/9/2023	7/9/2023	10/9/2023	16	25-10-2023
								Planned Days									
								Actual Dates									
GD65	Procurement of Ti-Shirt, Cap and Ceramic Mag with Printed Logo of Info-Sarker Phase-3 Project activities	each	1250	RFQ	PD	GoB	5.00	Planned Dates	25/8/2023	N/A	2/9/2023	2/9/2023	5/9/2023	7/9/2023	10/9/2023	16	25-10-2023
								Planned Days									
								Actual Dates									


23/7/2023
Md. Abu Masum
Procurement Specialist


29/9/23
প্রকৌ. প্রদীপ কুমার সাহা
প্রকল্প পরিচালক (মুগাসটিব)
ইনফো-সরকার ৩য় পর্যায় প্রকল্প
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়


29/9/23
রুজিব কুমার
নির্বাহী পরিচালক (খেড-১)
বাংলাদেশ কম্পিউটার কাউন্সিল

ইনফো-সরকার ৩য় পর্যায় প্রকল্প (৩য় সংশোধিত)

২০২৩-২৪ অর্থবছরের কর্ম-পরিকল্পনা

ক্রম	কম্পোনেন্ট	২০২৩-২৪ অর্থবছরে সর্বমোট	জুলাই ২৩	আগস্ট ২৩	সেপ্টেম্বর ২৩	অক্টোবর ২৩	নভেম্বর ২৩	ডিসেম্বর ২৩
১।	বিসিসিকে যন্ত্রপাতি ও প্রয়োজনীয় নথি হস্তান্তর	-	যন্ত্রপাতি ও নথি হস্তান্তর					
২।	প্রকল্পের Project Completion Report (PCR) প্রস্তুত করা	১ টি	PCR প্রস্তুতকরণ					
৩।	প্রকল্পের সম্পন্নকৃত কাজের বিপরীতে ঠিকাদারদেরকে বিল প্রদান করা	-	ঠিকাদারদের বিল প্রদান					
৪।	প্রকল্পের অডিট নিষ্পত্তিকরণ	-	২০২২-২৩ এবং ২০২৩-২৪ অর্থবছরের অডিট নিষ্পত্তিকরণ					

বি. দ্র. ২০২৩-২৪ অর্থবছরের জন্য ক্রয় বাবদ প্রকল্পের আওতায় কোন অর্থ বরাদ্দ নাই।

২৭/৭/২৩

২৭/৭/২৩

প্রকৌ. প্রনব কুমার সাহা
প্রকল্প পরিচালক (যুগ্মসচিব)
ইনফো-সরকার ৩য় পর্যায় প্রকল্প
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়

২৭/৭/২৩