


Digital Entrepreneurship and Innovation Eco-System Development Project  
Bangladesh Hi-Tech Park Authority (BHTPA)  
ICT Division, ICT Tower, Level-9, Agargoan, Sher-e-Bangla Nagar, Dhaka

Annual Procurement Plan 2023-2024

Sl.	Types of Procurement	Total Packages	Cost (BDT) in Lac Taka
1	Goods	12	1,115.00
2	Works	5	16,660.00
3	Consulting Services (Firm)	6	3,427.22
4	Consulting Services (Individual)	3	381.00
5	Non-consulting services	0	-
	Total	26	21,583.22

  
06/07/2023

  
06.07.23  
Abul Fatah Md. Baligur Rahman  
Project Director  
Digital Entrepreneurship and Innovation  
Eco-System Development Project  
Bangladesh Hi-Tech Park Authority

(মোহাম্মদ রেজাউল করিম)  
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)  
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ  
অফিস: ৯, সোমারোয়া রাস্তা, বিসিআই  
ডাক, টেলিযোগাযোগ ও ক্যাঙ্কিং মহলায়



Procurement Plan for Goods Contracts 2023-2024

Ministry / Division:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division

Implementing Agency:

Bangladesh Hi-Tech Park Authority (BHTPA)

Project / Programme Name:

Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost (Lac BDT)	World Bank Review Type	Time Code for process	Advertisement Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	Name of the Contractor	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
DEIEDP-BHTPA-G4	Furniture for Project Office	LS	LS	RFQ	PD	IDA	5.00	Post Review	Planned Dates	N/A	1/Aug/2023	11/Aug/2023	16/Aug/2023	21/Aug/2023	26/Aug/2023	31/Aug/2023		30/Sep/2023		
									Actual Dates	N/A		10	5	5	5	5	30	30		
DEIEDP-BHTPA-G7	Photocopier-2	Nos.	2	RFQ	PD	IDA	5.00	Post Review	Planned Dates	N/A	15/Aug/2023	25/Aug/2023	30/Aug/2023	4/Sep/2023	9/Sep/2023	14/Sep/2023		14/Oct/2023		
									Actual Dates	N/A		10	5	5	5	5	30	30		
DEIEDP-BHTPA-G8-1	Supply of goods/equipment for setting up facilities in innovation hubs in United International University, Dhaka	LS	LS	eGP-OTM	PD	IDA	130.00	Post Review	Planned Dates	N/A	20/Sep/2023	11/Oct/2023	21/Oct/2023	26/Oct/2023	23/Nov/2023	28/Nov/2023		27/Mar/2024		
									Actual Dates	N/A		21	10	5	28	5	64	120		
DEIEDP-BHTPA-G8-2	Supply of goods/equipment for setting up facilities in innovation hubs in Rajshahi University of Engineering and Technology (RUET), Rajshahi	LS	LS	eGP-OTM	PD	IDA	120.00	Post Review	Planned Dates	N/A	30/Sep/2023	21/Oct/2023	31/Oct/2023	5/Nov/2023	3/Dec/2023	1/Dec/2023		6/Apr/2024		
									Actual Dates	N/A		21	10	5	28	5	64	120		
DEIEDP-BHTPA-G8-3	Supply of goods/equipment for setting up facilities in innovation hubs in Chattagram University, Chattagram	LS	LS	eGP-OTM	PD	IDA	120.00	Post Review	Planned Dates	N/A	20/Oct/2023	10/Nov/2023	20/Nov/2023	25/Nov/2023	23/Dec/2023	28/Dec/2023		26/Apr/2024		
									Actual Dates	N/A		21	10	5	28	5	64	120		
DEIEDP-BHTPA-G8-4	Supply of goods/equipment for setting up facilities in innovation hubs in Shahjalal University of Science and Technology (SUST), Shylhet	LS	LS	eGP-OTM	PD	IDA	120.00	Post Review	Planned Dates	N/A	20/Sep/2023	11/Oct/2023	21/Oct/2023	26/Oct/2023	23/Nov/2023	28/Nov/2023		27/Mar/2024		
									Actual Dates	N/A		21	10	5	28	5	64	120		
DEIEDP-BHTPA-G8-5	Supply of goods/equipment for setting up facilities in innovation hubs in Bangladesh University of Engineering and Technology (BUET), Dhaka	LS	LS	eGP-OTM	PD	IDA	120.00	Post Review	Planned Dates	N/A	20/Nov/2023	11/Dec/2023	21/Dec/2023	26/Dec/2023	23/Jan/2024	28/Jan/2024		27/May/2024		
									Actual Dates	N/A		21	10	5	28	5	64	120		
DEIEDP-BHTPA-G8-6	Supply of goods/equipment for setting up facilities in innovation hubs in selected location	LS	LS	eGP-OTM	PD	IDA	120.00	Post Review	Planned Dates	N/A	20/Dec/2023	10/Jan/2024	20/Jan/2024	25/Jan/2024	22/Feb/2024	27/Feb/2024		26/Jun/2024		
									Actual Dates	N/A		21	10	5	28	5	64	120		
DEIEDP-BHTPA-G8-7	Supply of goods/equipment for setting up facilities in innovation hubs in selected location	LS	LS	eGP-OTM	PD	IDA	120.00	Post Review	Planned Dates	N/A	10/Dec/2023	14/Jan/2024	24/Jan/2024	29/Jan/2024	28/Feb/2024	9/Mar/2024		5/Sep/2024		
									Actual Dates	N/A		35	10	5	30	10	90	180		
DEIEDP-BHTPA-G11	Establishment of Startup and Scaleup Facilities in existing STP (Jashore/Khulna)	LS	LS	eGP-OTM	PD	IDA	85.00	Post Review	Planned Dates	N/A	11/Dec/2023	15/Jan/2024	25/Jan/2024	30/Jan/2024	29/Feb/2024	16/Mar/2024		6/Sep/2024		
									Actual Dates	N/A		35	10	5	30	10	90	180		
DEIEDP-BHTPA-G12	Establishment of Startup and Scaleup Facilities in existing STP (Rajshahi)	LS	LS	eGP-OTM	PD	IDA	85.00	Post Review	Planned Dates	N/A	10/Sep/2023	15/Oct/2023	25/Oct/2023	30/Oct/2023	29/Nov/2023	9/Dec/2023		6/Jun/2024		
									Actual Dates	N/A		35	10	5	30	10	90	180		
DEIEDP-BHTPA-G13	Establishment of Startup and Scaleup Facilities in existing STP (Chattagram)	LS	LS	eGP-OTM	PD	IDA	85.00	Post Review	Planned Dates	N/A	20/Dec/2023	24/Jan/2024	3/Feb/2024	8/Feb/2024	9/Mar/2024	15/Mar/2024		15/Sep/2024		
									Actual Dates	N/A		35	10	5	30	10	90	180		
Total							1,115.00													

06.07.23  
**Abul Fatah Md. Baligur Rahman**  
 Project Director  
 Digital Entrepreneurship and Innovation  
 Eco-System Development Project  
 Bangladesh Hi-Tech Park Authority

06/07/2023  
**মোহাম্মদ রেজাউল করিম**  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ  
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
 জাক, টেলিযোগাযোগ ও সঞ্চারণী বিভাগ



Procurement Plan for Works Contracts 2023-2024

Ministry / Division:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division

Implementing Agency:

Bangladesh Hi-Tech Park Authority (BHTPA)

Project / Programme Name:

Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac Taka)	World Bank Review Type	Time Code for process	Advertisement Prequalification (If applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	Name of the Contractor and Contract Price (BDT)	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
DEIEDP-BHTPA-WD-1	Construction of Vision 2041 Smart Tower (Vision 2021 Tower STP-2)	Sqft	125,000	OTM (ICB)	CCGP	IDA	14,450.00	Prior Review	Planned dates	N/A	15/Jan/2023	6/Mar/2023	26/Mar/2023	25/Apr/2023	25/May/2023	24/Jun/2023		23/Jun/2025			
									Planned days	N/A		50	20	30	30	30	160	730			
									Actual dates	N/A	25/Jan/2023	13/Mar/2023	13/Apr/2023	26/Jun/2023							
DEIEDP-BHTPA-WD-2	Renovation of Vision 2021 Tower STP-1	Sqft	72,000	eGP-OTM (NCB)	PD	IDA	1700.00	Post Review	Planned dates	N/A	30/Oct/2023	29/Nov/2023	9/Dec/2023	24/Dec/2023	23/Jan/2024	22/Feb/2024		21/Feb/2025			
									Planned days	N/A		30	10	15	30	30	115	365			
									Actual dates	N/A											
DEIEDP-BHTPA-WD-6-2	Establishment of University Innovation Hubs in Bangladesh University of Engineering and Technology (BUET), Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Post Review	Planned dates	N/A	15/Aug/2023	5/Sep/2023	15/Sep/2023	25/Sep/2023	25/Oct/2023	9/Nov/2023		7/May/2024			
									Planned days	N/A		21	10	10	30	15	86	180			
									Actual dates	N/A											
DEIEDP-BHTPA-WD-6-3	Establishment of University Innovation Hubs in selected location	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Post Review	Planned dates	N/A	20/Aug/2023	10/Sep/2023	20/Sep/2023	30/Sep/2023	30/Oct/2023	14/Nov/2023		12/May/2024			
									Planned days	N/A		21	10	10	30	15	86	180			
									Actual dates	N/A											
DEIEDP-BHTPA-WD-6-4	Establishment of University Innovation Hubs in Selected location	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Post Review	Planned dates	N/A	15/Oct/2023	5/Nov/2023	15/Nov/2023	25/Nov/2023	25/Dec/2023	9/Jan/2024		7/Jul/2024			
									Planned days	N/A		21	10	10	30	15	86	180			
									Actual dates	N/A											
Total							16660.00														

*[Signature]*  
06.07.23

**Abul Fatah Md. Baligur Rahman**  
Project Director  
Digital Entrepreneurship and Innovation  
Eco-System Development Project  
Bangladesh Hi-Tech Park Authority

*[Signature]*  
06/07/2023

(মোহাম্মদ রেজাউল করিম)  
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)  
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ  
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
ডাক, টেলিযোগাযোগ ও তথ্যস্বত্ব মন্ত্রণালয়



**Procurement Plan for Consultancy Services (Firm) Contract 2023-2024**

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
 Implementing Agency: Bangladesh Hi-Tech Park Authority (BHTPA)  
 Project / Programme Name: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Lac Taka)	World Bank Review Type	Time code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing contract	Total time to contract signature	Time for completion of contract	Name of the Firm and Contract Price	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
DEIEDP-BHTPA-S-17	University Innovation Hub Program Management Firm	Firm	1	QCBS ICT	Ministry	IDA	2,967.22	Prior Review	Planned dates	30/Mar/2022	29/May/2022	8/Jun/2022	8/Jul/2022	7/Aug/2022	17/Aug/2022	1/Sep/2022	16/Sep/2022		31/Dec/2025		Under Evaluation
									Planned days		60	10	30	30	10	15	15	170	1202		
									Actual dates	9/May/2022	12/Jan/2023	28/Feb/2023	16/May/2023								
DEIEDP-BHTPA-S-21	Specialized Training for People with Disabilities	Firm	1	QCBS NCT	HOPE	IDA	50.00	Post Review	Planned dates	28/Mar/2023	27/Apr/2023	26/Jun/2023	10/Aug/2023	4/Sep/2023	14/Sep/2023	24/Sep/2023	4/Oct/2023		3/Oct/2024		
									Planned days		30	30	45	25	10	10	10	160	365		
									Actual dates	29/Mar/2023											
DEIEDP-BHTPA-S-22	Training on Soft Skill	Firm	1	QCBS NCT	HOPE	IDA	100.00	Post Review	Planned dates	28/Feb/2023	30/Mar/2023	29/May/2023	13/Jul/2023	7/Aug/2023	17/Aug/2023	27/Aug/2023	6/Sep/2023		5/Sep/2024		
									Planned days		30	30	45	25	10	10	10	160	365		
									Actual dates	1/Mar/2023											
DEIEDP-BHTPA-S-23	Training for Scalling of IT Skill	Firm	1	QCBS NCT	HOPE	IDA	100.00	Post Review	Planned dates	30/Mar/2023	29/Apr/2023	28/Jun/2023	12/Aug/2023	6/Sep/2023	16/Sep/2023	26/Sep/2023	6/Oct/2023		5/Oct/2024		
									Planned days		30	30	45	25	10	10	10	160	365		
									Actual dates	29/Mar/2023											
DEIEDP-BHTPA-S-24	Training on 4IR Technologies	Firm	1	QCBS NCT	HOPE	IDA	100.00	Post Review	Planned dates	30/Oct/2023	29/Nov/2023	28/Jan/2024	13/Mar/2024	7/Apr/2024	17/Apr/2024	27/Apr/2024	7/May/2024		7/May/2025		
									Planned days		30	30	45	25	10	10	10	160	365		
									Actual dates												
DEIEDP-BHTPA-S-25	IT Skill Training for Women	Firm	1	QCBS NCT	HOPE	IDA	110.00	Post Review	Planned dates	30/May/2023	29/Jun/2023	28/Aug/2023	12/Oct/2023	6/Nov/2023	16/Nov/2023	26/Nov/2023	6/Dec/2023		5/Dec/2024		
									Planned days		30	30	45	25	10	10	10	160	365		
									Actual dates	1/Mar/2023											
<b>Total</b>							<b>3,427.22</b>														

*Abul Fatah Md. Baligur Rahman*  
 Project Director  
 Digital Entrepreneurship and Innovation  
 Eco-System Development Project  
 Bangladesh Hi-Tech Park Authority

*06/07/2023*

(মোহাম্মদ রেজাউল করিম)  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)  
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ  
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ  
 ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মহলা



Procurement Plan for Consultancy Services (Individual Consultant) Contract 2023-2024

Ministry / Division:  
Implementing Agency :  
Project / Programme Name :

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division  
Bangladesh Hi-Tech Park Authority (BHTPA)  
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority*	Source of Fund	Estimated Cost (Lac Taka)	World Bank Review Type	Time code for process	Advertise EOI	Negotiation	NOA	Signing contract	Total time to contract signature	Time for completion of contract	Name of the Consultant and Contract Price	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DEIEDP-BHTPA-S-8	Training Management Specialist	MM	30	SIC/3-CVs	HOPE	IDA	120.00	Post Review	Planned dates	15/Jun/2023	25/Jul/2023	24/Aug/2023	23/Sep/2023		31/Dec/2025		
									Planned days		40	30	30	100	900		
									Actual dates								
DEIEDP-BHTPA-S-18-3	Communication Specialist	MM	36	SIC	HOPE	IDA	144.00	Post Review	Planned dates	15/Mar/2023	24/Apr/2023	24/May/2023	23/Jun/2023		31/Dec/2025		
									Planned days		40	30	30	100	900		
									Actual dates	1/Mar/2023							
DEIEDP-BHTPA-S-14	Innovation and Commercialization Specialist	MM	30	SIC/3-CVs	HOPE	IDA	117.00	Post Review	Planned dates	15/Feb/2022	27/Mar/2022	26/Apr/2022	26/May/2022		31/Dec/2025		
									Planned days		40	30	30	100	900		
									Actual dates								
							<b>Total</b>	<b>381.00</b>									

*[Signature]*  
06/07/23

**Abul Fatah Md. Baligur Rahman**  
Project Director  
Digital Entrepreneurship and Innovation  
Eco-System Development Project  
Bangladesh Hi-Tech Park Authority

*[Signature]*  
06/07/2023

(মোহাম্মদ রেজাউল করিম)  
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)  
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ  
অথঃ ও স্যান্ডবোর্ড প্রযুক্তি বিভাগ  
ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়