

**Annual Procurement Plan for Services
Budget: Development 2023-24**

Ministry/Division & Code		MINISTRY OF POSTS, TELECOMMUNICATIONS AND IT															1901	
Agency		ICT DIVISION																
Procuring Entity Name & Code		PROJECT DIRECTOR																
Project program Name & Code		SKILL DEVELOPMENT FOR MOBILE GAME AND APPLICATION PROJECT (DRD REVISED)															5008	
Package No	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening & evaluation	Negotiation	Approval	Siging of contract	Total time to contract signature	Time of completion of work	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-28 (Lot-2)	Development and Implementation of Skill Fucose Domain for youths	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	19-Jul-23	24-Jul-23	29-Jul-23	1-Aug-23	1-Aug-23	2-Aug-23	9-Aug-23	11-Aug-23	11-Aug-23	11-Aug-23	5-Aug-24
							Planned Days	0	14	5	3	0	1	7	2	5		
							Actual Dates											
SD-28 (Lot - 3)	Development and Maintenance of Smart Library Management System for PMO	LS	(As per Annexure "C", Item-3 n)	RFQ	PD	GoB	Planned Dates	10-Jul-23	24-Jul-23	29-Jul-23	1-Aug-23	1-Aug-23	2-Aug-23	9-Aug-23	11-Aug-23	11-Aug-23	5-Aug-24	
							Planned Days	0	14	5	3	0	1	7	2	5		
							Actual Dates											
SD-29 (Lot - 2)	Development and Maintenance of Smart Licensing Application for Chitragong DC Office	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	20-Jul-23	19-Aug-23	16-Sep-23	23-Sep-23	3-Oct-23	6-Oct-23	13-Oct-23	15-Oct-23	15-Oct-23	9-Oct-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-31 (Lot - 7)	Development and Implementation of Data Center Infrastructure Management (DCIM) System for National Data Center (NDC) in BCC	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	21-Aug-23	23-Sep-23	21-Oct-23	28-Oct-23	7-Nov-23	10-Nov-23	17-Nov-23	19-Nov-23	19-Nov-23	13-Nov-24	
							Planned Days	0	34	28	7	10	3	7	2	87		
							Actual Dates											
SD-32 (Lot - 2)	Development and Implementation of Government/Private Enterprise application for Various Department.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	24-Aug-23	23-Sep-23	21-Oct-23	28-Oct-23	7-Nov-23	10-Nov-23	17-Nov-23	19-Nov-23	19-Nov-23	13-Nov-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-35 (Lot - 2)	Development and Implementation of Government/Private Enterprise application for Various Department.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	31-Jul-23	30-Aug-23	27-Sep-23	4-Oct-23	11-Oct-23	17-Oct-23	24-Oct-23	26-Oct-23	26-Oct-23	20-Oct-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-35 (Lot - 2)	Development and Implementation of Government/Private Enterprise application for Various Department.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	24-Aug-23	23-Sep-23	21-Oct-23	28-Oct-23	7-Nov-23	10-Nov-23	17-Nov-23	19-Nov-23	19-Nov-23	13-Nov-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-37 (Lot - 2)	Update and Maintenance of Arescan 2 project database, monitoring system, web and Mobile application under PMO.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	31-Jul-23	30-Aug-23	27-Sep-23	4-Oct-23	11-Oct-23	17-Oct-23	24-Oct-23	26-Oct-23	26-Oct-23	20-Oct-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-38 (Lot - 2)	Development and Implementation of Government/Private Enterprise application for Various Department.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	24-Aug-23	23-Sep-23	21-Oct-23	28-Oct-23	7-Nov-23	10-Nov-23	17-Nov-23	19-Nov-23	19-Nov-23	13-Nov-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-41 (Lot-2)	Development and Implementation of Government/Private Enterprise application for Various Department.	LS	(As per Annexure "C", Item-3 n)	RFQ	PD	GoB	Planned Dates	24-Aug-23	23-Sep-23	21-Oct-23	28-Oct-23	7-Nov-23	10-Nov-23	17-Nov-23	19-Nov-23	19-Nov-23	13-Nov-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-42 (Lot - 3)	Development and Maintenance of online Library, Hostel and Cafeteria System for BIAM foundation	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	31-Jul-23	30-Aug-23	27-Sep-23	4-Oct-23	11-Oct-23	17-Oct-23	24-Oct-23	26-Oct-23	26-Oct-23	20-Oct-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-43 (Lot - 2)	Development and Implementation of Government/Private Enterprise application for Various Department.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	20-Aug-23	19-Sep-23	17-Oct-23	24-Oct-23	3-Nov-23	6-Nov-23	13-Nov-23	15-Nov-23	15-Nov-23	9-Nov-24	
							Planned Days	0	30	28	7	10	3	7	2	87		
							Actual Dates											
SD-45	Development and Maintenance of Web Based Project Dashboard System and Cross Functional Mobile Apps for the SIGMA Project	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	20-Aug-23	19-Sep-23	17-Oct-23	24-Oct-23	31-Oct-23	3-Nov-23	10-Nov-23	12-Nov-23	12-Nov-23	6-Nov-24	
							Planned Days	0	30	28	7	7	3	7	2	84		
							Actual Dates											
SD-47 (Lot-2)	Development and Maintenance of web-based Virtual Tour for Spectacular landmark of Rajshahi Division.	LS	(As per Annexure "C", Item-3 n)	QCBS	HOPE	GoB	Planned Dates	10-Aug-23	9-Sep-23	7-Oct-23	14-Oct-23	21-Oct-23	24-Oct-23	31-Oct-23	2-Nov-23	2-Nov-23	27-Oct-24	
							Planned Days	0	30	28	7	7	3	7	2	84		
							Actual Dates											


 23.07.23
Muhammad Anwar Hossain
 Project Director
 Skill Development for Mobile Game and Application Project
 Information and Communication Technology Division


 23.7.23
Nasrin Sultana
 Senior Assistant Secretary
 ICT Division
 MO Posts, Telecommunications & IT

OK

Package No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract awarding Authority	Source of fund		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening & evaluation	Negotiation	Approval	Sigining of contract	Total time to contract signature	Time of completion of the work	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-48 (Lot-2)	Development and Maintenance of BISMSIU online automation system	LS	[As per Annexure "C", Item-3.n]	QCBS	HOPE	GoB	Planned Dates Planned Days	27-Aug-23 0	24-Sep-23 30	24-Oct-23 28	31-Oct-23 7	7-Nov-23 7	18-Nov-23 3	17-Nov-23 7	19-Nov-23 2	19-Nov-23 84	19-Nov-23 84	15-Nov-24
SD-49	Development and Implementation of Government/Private Enterprise application for Various Department	LS	[As per Annexure "C", Item-3.n]	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	24-Aug-23 0 0	23-Sep-23 30 30	21-Oct-23 28 28	28-Oct-23 7 7	4-Nov-23 7 7	7-Nov-23 3 3	14-Nov-23 7 7	16-Nov-23 2 2	16-Nov-23 84 84	16-Nov-23 84	10-Nov-24
SD-50 (Lot-2)	Development and Implementation of Government/Private Enterprise application for Various Department	LS	[As per Annexure "C", Item-3.n]	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	31-Jul-23 0 0	30-Aug-23 30 30	27-Sep-23 28 28	4-Oct-23 7 7	11-Oct-23 7 7	14-Oct-23 3 3	21-Oct-23 7 7	23-Oct-23 2 2	23-Oct-23 84 84	23-Oct-23 84	17-Oct-24
SD-52 (Lot-2)	Development and Maintenance of web based Virtual Tour for Spectacular landmark of Chitral and other places of Nature	LS	[As per Annexure "C", Item-3.n]	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	29-Aug-23 0 0	19-Sep-23 30 30	17-Oct-23 28 28	24-Oct-23 7 7	31-Oct-23 7 7	3-Nov-23 3 3	18-Nov-23 7 7	12-Nov-23 2 2	12-Nov-23 84 84	12-Nov-23 84	6-Nov-24
SD-73	Development and implementation of 3 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	31-Aug-23 0 0	30-Sep-23 30 30	28-Oct-23 28 28	4-Nov-23 7 7	11-Nov-23 7 7	14-Nov-23 3 3	21-Nov-23 7 7	23-Nov-23 2 2	23-Nov-23 84 84	23-Nov-23 84	21-May-24
SD-74	Development and implementation of 3 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	31-Aug-23 0 0	30-Sep-23 30 30	28-Oct-23 28 28	4-Nov-23 7 7	11-Nov-23 7 7	14-Nov-23 3 3	21-Nov-23 7 7	23-Nov-23 2 2	23-Nov-23 84 84	23-Nov-23 84	21-May-24
SD-75	Development and implementation of 3 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	07-Sep-23 0 0	7-Oct-23 30 30	4-Nov-23 28 28	11-Nov-23 7 7	18-Nov-23 7 7	21-Nov-23 3 3	28-Nov-23 7 7	30-Nov-23 2 2	30-Nov-23 84 84	30-Nov-23 84	28-May-24
SD-76	Development and implementation of 3 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	07-Sep-23 0 0	7-Oct-23 30 30	4-Nov-23 28 28	11-Nov-23 7 7	18-Nov-23 7 7	21-Nov-23 3 3	28-Nov-23 7 7	30-Nov-23 2 2	30-Nov-23 84 84	30-Nov-23 84	28-May-24
SD-77	Development and implementation of 3 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	17-Sep-23 0 0	17-Oct-23 30 30	14-Nov-23 28 28	21-Nov-23 7 7	28-Nov-23 7 7	1-Dec-23 3 3	8-Dec-23 7 7	10-Dec-23 2 2	10-Dec-23 84 84	10-Dec-23 84	7-Jun-24
SD-78 (Lot-1)	Development and implementation of 4 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	RFQ/QCBS	PD/HOPE	GoB	Planned Dates Planned Days Actual Dates	17-Sep-23 0 0	17-Oct-23 30 30	14-Nov-23 28 28	21-Nov-23 7 7	28-Nov-23 7 7	1-Dec-23 3 3	8-Dec-23 7 7	10-Dec-23 2 2	10-Dec-23 84 84	10-Dec-23 84	7-Jun-24
SD-78 (Lot-2)	Development and implementation of 4 nos Cross Platform (android/iOS) Mobile Apps for Government/Private Entrepreneurs including post development services & monetization	LS	As per Annexure C, Item No. 2	RFQ/QCBS	PD/HOPE	GoB	Planned Dates Planned Days Actual Dates	31-Aug-23 0 0	30-Sep-23 30 30	28-Oct-23 28 28	4-Nov-23 7 7	11-Nov-23 7 7	14-Nov-23 3 3	21-Nov-23 7 7	23-Nov-23 2 2	23-Nov-23 84 84	23-Nov-23 84	21-May-24
SD-84 (Lot-1)	Development & Design of 3 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization	LS	As per Annexure C, Item No. 4	QCBS	HOPE	GoB	Planned Dates Planned Days Actual Dates	04-Aug-23 0 0	3-Sep-23 30 30	1-Oct-23 28 28	8-Oct-23 7 7	15-Oct-23 7 7	18-Oct-23 3 3	25-Oct-23 7 7	27-Oct-23 2 2	27-Oct-23 84 84	27-Oct-23 84	21-Oct-24
							Planned Dates Planned Days Actual Dates	04-Apr-23 0 0	4-May-23 30 30	1-Jun-23 28 28	8-Jun-23 7 7	15-Jun-23 7 7	18-Jun-23 3 3	25-Jun-23 7 7	27-Jun-23 2 2	27-Jun-23 84 84	27-Jun-23 84	21-Jun-24

23.07.23

Muhammad Anwar Hossain
Project Director
Skill Development for Mobile Game and Application Project
Information and Communication Technology Division

23.7.23
Nasrin Sultana
Senior Assistant Secretary
ICT Division
M/O Posts, Telecommunications & IT

OK

Package No	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract approving Authority	Source of fund		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal evaluation	Financial Proposal Opening & evaluation	Negotiation	Approval	Siging of contract	Total time to contract signature	Time of completion of the work
1	2	3	4	5	6	7	9	10	11	12	13	14	15	16	17	18	19
SD-84 (Lot-2)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Actual Dates										
SD-84 (Lot-3)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	10-Aug-23	9-Sep-23	7-Oct-23	14-Oct-23	21-Oct-23	24-Oct-23	31-Oct-23	2-Nov-23	2-Nov-23	27-Oct-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-84 (Lot-4)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	10-Aug-23	9-Sep-23	7-Oct-23	14-Oct-23	21-Oct-23	24-Oct-23	31-Oct-23	2-Nov-23	2-Nov-23	27-Oct-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-87 (Lot-1)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	11-Aug-23	12-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	5-Nov-23	5-Nov-23	30-Oct-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-82 (Lot-2)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	11-Aug-23	12-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	5-Nov-23	5-Nov-23	30-Oct-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-87 (Lot-3)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	11-Aug-23	12-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	5-Nov-23	5-Nov-23	30-Oct-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-82 (Lot-4)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	11-Aug-23	12-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	27-Oct-23	3-Nov-23	5-Nov-23	5-Nov-23	30-Oct-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-90 (Lot-1)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	17-Aug-23	16-Sep-23	14-Oct-23	21-Oct-23	28-Oct-23	31-Oct-23	7-Nov-23	9-Nov-23	9-Nov-23	3-Nov-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-90 (Lot-2)	Development & Design of 5 nos Cross Platform (android/iOS) Interactive Games including Post Development & monetization.	LS	As per Annexure C, Item No. 4	QCBS	HOPE	Govt	Planned Dates	17-Aug-23	16-Sep-23	14-Oct-23	21-Oct-23	28-Oct-23	31-Oct-23	7-Nov-23	9-Nov-23	9-Nov-23	3-Nov-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-95 (Lot-3)	Development & Design of 4 nos Cross Platform (android/iOS) General Playing Games/ Interactive & Learning Game including monetization.	LS	As per Annexure C, Item No. 5	QCBS	HOPE	Govt	Planned Dates	20-Aug-23	19-Sep-23	17-Oct-23	24-Oct-23	31-Oct-23	3-Nov-23	10-Nov-23	12-Nov-23	12-Nov-23	6-Nov-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-95	Arranging Workshop/Seminar for Need Assessment, Requirement Analysis, Policy Formulation & Decision Making of Enterprise application development and related services.	LS	As per Annexure C, Item No. 1	QCBS	HOPE	Govt	Planned Dates	07-Dec-23	6-Jan-24	3-Feb-24	10-Feb-24	17-Feb-24	20-Feb-24	27-Feb-24	29-Feb-24	29-Feb-24	23-Feb-25
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-96	Arranging Workshop/Seminar for Need Assessment, Requirement Analysis, Policy Formulation & Decision Making of Enterprise application development and related services.	LS	As per Annexure C, Item No.1	QCBS	HOPE	Govt	Planned Dates	07-Dec-23	6-Jan-24	3-Feb-24	10-Feb-24	17-Feb-24	20-Feb-24	27-Feb-24	29-Feb-24	29-Feb-24	27-Aug-24
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-117	Foreign Study tour/International Seminar/Workshop	Min Month	(As per Annexure "B", Sl. No 13)	QCBS	HOPE	Govt	Planned Dates	11-Jan-24	10-Feb-24	9-Mar-24	16-Mar-24	23-Mar-24	26-Mar-24	3-Apr-24	4-Apr-24	4-Apr-24	29-May-25
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										
SD-118	Web Site/Application/Apps/Online Exam Portal/Student Online Registration Portal Maintenance (2 Years)	Man Month	(As per Annexure "C", Item 3.1)	RFQ/QCBS	PD/HOPE	Govt	Planned Dates	20-Aug-23	19-Sep-23	17-Oct-23	24-Oct-23	31-Oct-23	3-Nov-23	10-Nov-23	12-Nov-23	12-Nov-23	5-Jan-25
							Planned Days	0	30	28	7	7	3	7	2	34	
							Actual Dates										


 23.07.23
Muhammad Anwar Hossain
 Project Director
 Development for Mobile Game and Application Project
 IT and Communication Technology Division


 23.7.23
Nasrin Sultana
 Senior Assistant Secretary
 ICT Division
 MO Posts, Telecommunications & IT