



Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (GOODS) 2023-2024

Budget	GoB (Dev.)	10435.91	Lac
--------	------------	----------	-----


Ministry/Division	Cabinet Division and ICT Division		
Agency	Cabinet Division and ICT Division		
Procuring Entity Name & Code	Project Director		
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	223038900	


SL	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
1	GD-12/22-23	Purchasing Video Camera, Drone, and Other Equipment	Lot	1	OTM (National)	Project Director	GoB	70	Planned date	Tue 20-06-2023	Tue 04-07-2023	Tue 18-07-2023	Tue 01-08-2023	Tue 08-08-2023	Tue 15-08-2023		Tue 14-11-2023
									Planned days	0	14	14	14	7	7	56	91
									Actual date								
2	GD-13/22-23	Procurement of branding items of a2i (admin)	Lot	2	OTM (National)	Project Director	GoB	200	Planned date	Thu 27-07-2023	Thu 17-08-2023	Thu 31-08-2023	Thu 14-09-2023	Thu 21-09-2023	Thu 28-09-2023		Fri 27-09-2024
									Planned days	0	21	14	14	7	7	63	365
									Actual date								
3	GD-16/22-23	Purchasing G-suite email ID for official use	Nos	350	OTM (National)	Project Director	GoB	280	Planned date	Thu 03-08-2023	Thu 17-08-2023	Thu 31-08-2023	Thu 14-09-2023	Thu 21-09-2023	Thu 28-09-2023		Sun 27-09-2026
									Planned days	0	14	14	14	7	7	56	1095
									Actual date								
4	GD-23/22-23	Procurement of Co-location Service for a2i	Firm	1	DPM (National) (BTCL)	Project Director	GoB	300	Planned date	Thu 21-09-2023	Sun 01-10-2023	Sun 08-10-2023	Sun 15-10-2023	Wed 18-10-2023	Mon 23-10-2023		Sun 29-06-2025
									Planned days	0	10	7	7	3	5	32	615
									Actual date								
5	GD-28/22-23	Hiring a firm for national campaign to enhance government initiative's branding	Firm	1	OTM (National)	Project Director	GoB	150	Planned date	Thu 18-05-2023	Thu 01-06-2023	Thu 15-06-2023	Thu 29-06-2023	Thu 06-07-2023	Thu 13-07-2023		Sun 14-07-2024
									Planned days	0	14	14	14	7	7	56	367
									Actual date	Tue 14-02-2023	Tue 07-03-2023	Tue 02-05-2023					
6	GD-29/22-23	Hiring a firm for showcasing and field activation of a2i initiatives across the country	Firm	1	OTM (National)	Project Director	GoB	500	Planned date	Thu 27-07-2023	Thu 17-08-2023	Thu 31-08-2023	Thu 14-09-2023	Thu 21-09-2023	Thu 28-09-2023		Fri 27-09-2024
									Planned days	0	21	14	14	7	7	63	365
									Actual date								
7	SD-61/21-22(14)	Hiring a firm for supply computer operator	Firm	1	OTM (National)	Project Director	GoB	30	Planned date	Thu 03-08-2023	Thu 17-08-2023	Tue 29-08-2023	Tue 05-09-2023	Tue 12-09-2023	Tue 10-10-2023		Fri 09-10-2026
									Planned days	0	14	12	7	7	28	68	1095
									Actual date								
8	GD-8/21-22(2)	Procurement of Office Equipment: Editing Suit with 12.5 TB Storage - and Videography equipment's (Camera, Tripod, Lapel, Microphone, Gimble, Action Camera etc.)	Lot	1	OTM (National)	Project Director	GoB	40	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Fri 27-09-2024
									Planned days	0	14	14	7	7	28	70	365
									Actual date								



18.07.23
Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division Agargaon Dhaka


18/7/23
Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


29/9/23
Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


18.07.23


18.07.23
Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


Md Shamsul Arefin
Secretary
Information and Communication Technology Division
Govt. of the People's Republic of Bangladesh

SL	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
9	GD-48 22-23	Procurement of Office stationaries	Firm	1	OTM (National)	Project Director	GoB	36	Planned date	Tue 01-08-2023	Tue 15-08-2023	Tue 29-08-2023	Tue 05-09-2023	Tue 12-09-2023	Tue 10-10-2023		Mon 16-06-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date								
10	GD-49 22-23	Procurement of Branding Items of a2i (Communication)	Firm	1	OTM (National)	Project Director	GoB	200	Planned date	Tue 25-07-2023	Tue 15-08-2023	Tue 29-08-2023	Tue 05-09-2023	Tue 12-09-2023	Tue 10-10-2023		Mon 16-06-2025
									Planned days	0	21	14	7	7	28	77	615
									Actual date								
11	GD-50 22-23	Hiring a firm for Producing 10 High- Quality TV Commercials for Various Initiatives.	Firm	1	OTM (National)	Project Director	GoB	200	Planned date	Thu 20-04-2023	Thu 11-05-2023	Thu 25-05-2023	Thu 01-06-2023	Thu 08-06-2023	Thu 06-07-2023		Wed 12-03-2025
									Planned days	0	21	14	7	7	28	77	615
									Actual date	Wed 26-04-2023	14-05-20-23						
12	GD-51 22-23	Hiring a firm for the design and development of thirteen (13) episodes of the Innovative TV Show 'Udvaboker khoje season 03'.	Firm	1	OTM (National)	Project Director	GoB	200	Planned date	Tue 25-07-2023	Tue 15-08-2023	Tue 29-08-2023	Tue 05-09-2023	Tue 12-09-2023	Tue 10-10-2023		Mon 16-06-2025
									Planned days	0	21	14	7	7	28	77	615
									Actual date								
13	GD-52 22-23	Hiring a firm to design, develop, and broadcast 15 TV talk show promoting SMART Bangladesh.	Firm	1	OTM (National)	Project Director	GoB	25	Planned date	Thu 27-04-2023	Thu 11-05-2023	Thu 25-05-2023	Thu 01-06-2023	Thu 08-06-2023	Thu 06-07-2023		Wed 12-03-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date	Thu 27-04-2023	Mon 15-05-2023						
14	GD-53 22-23	Hiring a firm to Supply of branding item for Digital Center Conference	Firm	1	OTM (National)	Project Director	GoB	16	Planned date	Tue 01-08-2023	Tue 15-08-2023	Tue 29-08-2023	Tue 05-09-2023	Tue 12-09-2023	Tue 10-10-2023		Mon 16-06-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date								
15	GD-21 22-23	Hiring a firm to Supply of printing item for Digital Center Conference	Firm	1	OTM (National)	Project Director	GoB	18	Planned date	Thu 20-04-2023	Thu 11-05-2023	Thu 25-05-2023	Thu 01-06-2023	Thu 08-06-2023	Thu 06-07-2023		Wed 12-03-2025
									Planned days	0	21	14	7	7	28	77	615
									Actual date								
16	GD-55 22-23	Equip the Skills Service Providers with 4IR tools/instruments	Firm	1	RFQ ITB	UNDP	UNDP	150	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date								
17	GD-57 22-23	Hiring a firm for the printing of reports of impact study	Firm	1	OTM (National)	Project Director	GoB	10	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date								
18	GD-58 22-23	Hiring a firm for Innovation Challenge Video Documentaries	Firm	1	OTM (National)	Project Director	GoB	60	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Sat 29-03-2025
									Planned days	0	14	14	7	7	28	70	548
									Actual date	Sun 16-04-2023	Thu 11-05-2023						
19	GD-59 22-23	Hiring a firm for National Innovation Showcasing	Firm	1	OTM (National)	Project Director	GoB	120	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Fri 27-09-2024
									Planned days	0	14	14	7	7	28	70	365
									Actual date								
20	GD-61 22-23	Standard audit trail for report generation of national portal framwork	Firm	1	RFQ (National)	Project Director	GoB	2.91	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
21	GD-64 22-23	Supply of stationaries for Vision 2041- Smart city smart village	Firm	1	RFQ (National)	Project Director	GoB	5	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date								
22	GD-68 22-23	Procurement of Branding Items of a2i (FoE)	Firm	1	OTM (National)	Project Director	GoB	100	Planned date	Thu 20-07-2023	Thu 03-08-2023	Thu 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	14	14	7	7	28	70	615
									Actual date								



18.07.23

Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division Agargaon Dhaka



18/7/23


Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.




Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka



18.07.23




Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.




Md. Shamsul Arefin
Secretary
Information and Communication Technology
Govt. of the People's Republic of Bangladesh


SL	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
23	SD-5 22-23	On Premise Application Server and PHP Service Monitoring Solution and automation software for database clusters to deploy, monitor, manage, backup and scale for E-nothi D-nothi	Firm	1	OTM (National)	Project Director	GoB	450	Planned dates	Thu 18-05-2023	Thu 01-06-2023	Thu 15-06-2023	Thu 22-06-2023	Thu 29-06-2023	Thu 27-07-2023		Tue 23-01-2024
									Planned days	0	14	14	7	7	28	70	180
									Actual dates	Wed 21-12-2022	Thu 12-01-2023						
24	GD-27 23-24	Procurement of logistics items for admin	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
25	GD-28 23-24	Procurement of cleaning items	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
26	GD-29 23-24	Procurement of Computer accessories	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
27	GD-30 23-24	Procurement of two high configured laptop	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
28	GD-31 23-24	Procurement of monitor for internal use	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
29	GD-32 23-24	Procurement of stationeries for workshop	Firm	1	RFQ (National)	Project Director	GoB	5.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
30	GD-71 22-23	Hiring an IT Service Providing firm for cloud service of A2I Initiatives Systems	Firm	1	DPM (National) (BDCCL)	Project Director	GoB	7300.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
31	GD-72 22-23	Procurement of Project management tool	Firm	1	DPM (National)	Project Director	GoB	13.00	Planned date	Thu 14-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sun 24-09-2023	Tue 26-09-2023	Thu 28-09-2023		Wed 04-06-2025
									Planned days	0	4	3	3	2	2	14	615
									Actual date								
Total Value of Goods Procurement								10435.91									


18.07.23
Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka


18/7/23
Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka


20/9/23
Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


18.07.23


18.07.23
Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


20/1


Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (WORKS) 2023-2024

Ministry/Division	Cabinet Division and ICT Division	
Agency	Cabinet Division and ICT Division	
Procuring Entity Name & Code	Project Director	
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme	223038900

Budget	GoB (Dev.)	290.00	Lac
--------	------------	--------	-----

SL	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	WD-2/22-23	Renovation of a2i office at Poribahan Pool	Nos	1	OTM (National)	Project Director	GoB	230.00	Planned date	Thu 24-08-2023	Mon 11-09-2023	Mon 25-09-2023	Mon 02-10-2023	Mon 09-10-2023	Mon 30-10-2023		Tue 27-02-2024
									Planned days	0	18	14	7	7	21	67	120
									Actual date								
2	WD-2/23-24	Renovation for ilab (a2i office)	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 11-09-2023	Fri 15-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sat 23-09-2023	Thu 28-09-2023		Sat 28-10-2023
									Planned days	0	4	3	3	2	5	17	30
									Actual date								
3	WD-3/23-24	Renovation for UNDP 6th floor (a2i office)	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 11-09-2023	Fri 15-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sat 23-09-2023	Thu 28-09-2023		Sat 28-10-2023
									Planned days	0	4	3	3	2	5	17	30
									Actual date								
4	WD-4/23-24	Renovation for disability lab (a2i office)	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 11-09-2023	Fri 15-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sat 23-09-2023	Thu 28-09-2023		Sat 28-10-2023
									Planned days	0	4	3	3	2	5	17	30
									Actual date								
5	WD-4/23-24	Renovation for UNDP 9th floor (a2i office)	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 11-09-2023	Fri 15-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sat 23-09-2023	Thu 28-09-2023		Sat 28-10-2023
									Planned days	0	4	3	3	2	5	17	30
									Actual date								
6	WD-5/23-24	Servicing of computer parts	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 11-09-2023	Fri 15-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sat 23-09-2023	Thu 28-09-2023		Sat 28-10-2023
									Planned days	0	4	3	3	2	5	17	30
									Actual date								
7	WD-6/23-24	Servicing of 5 vehicle	Nos	1	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 11-09-2023	Fri 15-09-2023	Mon 18-09-2023	Thu 21-09-2023	Sat 23-09-2023	Thu 28-09-2023		Sat 28-10-2023
									Planned days	0	4	3	3	2	5	17	30
									Actual date								
Total Value of Works Procurement								290.00									


18.07.23
Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka


18/7/23
Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka


20/7/23
Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.


18.07.23


18.07.23
Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.


Shamsul Arefin
Secretary
Information and Communication Technology Division
Govt. of the People's Republic of Bangladesh

Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (Service) 2023-2024

Ministry/Division	ICT Division and Cabinet Division
Agency	ICT Division and Cabinet Division
Procuring Entity Name & Code	Project Director
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme 223038900

Budget	GOB (Dev.)	10831 00	Lac
--------	------------	----------	-----

SL	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	SD-3/22-23	Hiring a firm for enhancement and maintenance and data archiving of e-court (executive magistrate court and certificate court)	Firm	1	QCBS (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Thu 16-03-2023 0 Mon 02-01-2023	Wed 19-04-2023 34 34	Sun 21-05-2023 32 32	Sun 04-06-2023 14 14	Wed 14-06-2023 10 10	Tue 20-06-2023 6 6	Sun 25-06-2023 5 5	Sun 02-07-2023 7 7	108	450
2	SD-7/22-23	Hiring a firm for development of service gateway for system integration and develop guideline	Firm	2	QCBS (National)	Project Director	GoB	250.00	Planned dates Planned days Actual dates	Mon 17-07-2023 0 Mon 02-01-2023	Sun 20-08-2023 34 34	Tue 19-09-2023 30 30	Tue 03-10-2023 14 14	Tue 17-10-2023 14 14	Tue 24-10-2023 7 7	Sun 29-10-2023 5 5	Sun 05-11-2023 7 7	111	392
3	SD-8/22-23	Hiring a firm for myLocker Platform Enhancement, Maintenance and support	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned dates Planned days Actual dates	Thu 27-07-2023 0 Mon 02-01-2023	Wed 30-08-2023 34 34	Sun 01-10-2023 32 32	Sun 15-10-2023 14 14	Thu 26-10-2023 11 11	Thu 02-11-2023 7 7	Tue 07-11-2023 5 5	Tue 14-11-2023 7 7	110	350
4	SD-10/22-23	Hiring a firm for enhancement of AI Chat Bot	Firm	1	QCBS (National)	Project Director	GoB	300.00	Planned dates Planned days Actual dates	Thu 23-03-2023 0 Wed 15-02-2023	Wed 26-04-2023 34 34	Sun 28-05-2023 32 32	Sun 11-06-2023 14 14	Thu 22-06-2023 11 11	Thu 29-06-2023 7 7	Tue 04-07-2023 5 5	Tue 11-07-2023 7 7	110	362
5	SD-13/22-23	Hiring a firm for development and maintenance of the ekshop platform (Micro merchant and drop shipping)	Firm	1	QCBS (National)	Project Director	GoB	75.00	Planned dates Planned days Actual dates	Tue 09-05-2023 0 Tue 03-01-2023	Mon 12-06-2023 34 34	Wed 12-07-2023 30 30	Wed 26-07-2023 14 14	Wed 09-08-2023 14 14	Wed 16-08-2023 7 7	Mon 21-08-2023 5 5	Mon 28-08-2023 7 7	111	365
6	SD-14/22-23	Hiring a firm for development and implementation of the second phase of ESCROW platform	Firm	1	FBS (National)	Project Director	GoB	30.00	Planned dates Planned days Actual dates	Wed 12-07-2023 0 Sun 04-12-2022	Tue 15-08-2023 34 34	Thu 14-09-2023 30 30	Thu 28-09-2023 14 14	Thu 12-10-2023 14 14	Thu 19-10-2023 7 7	Mon 23-10-2023 4 4	Mon 30-10-2023 7 7	110	122
7	SD-15/22-23	Hiring a firm for development of Central Complaint Management System (CCMS)	Firm	1	QCBS (National)	Project Director	GoB	60.00	Planned dates Planned days Actual dates	Mon 26-06-2023 0 Mon 10-10-2022	Sun 30-07-2023 34 34	Tue 29-08-2023 30 30	Tue 12-09-2023 14 14	Tue 26-09-2023 14 14	Tue 03-10-2023 7 7	Mon 09-10-2023 6 6	Sun 15-10-2023 6 6	111	365
8	SD-16/22-23	Hiring a firm for development of Central Logistic Tracking Platform (CLTP)	Firm	1	QCBS (National)	Project Director	GoB	100.00	Planned dates Planned days Actual dates	Mon 07-08-2023 0 Mon 21-11-2022	Sun 10-09-2023 34 34	Thu 12-10-2023 32 32	Thu 26-10-2023 14 14	Wed 08-11-2023 13 13	Wed 15-11-2023 7 7	Sun 19-11-2023 4 4	Sun 26-11-2023 7 7	111	91
9	SD-17/22-23	Hiring consultancy firm for the ekShop international implementation in the Phinippine, Somalia and South Sudan	Firm	1	FBS (National)	Project Director	GoB	50.00	Planned dates Planned days Actual dates	Wed 05-04-2023 0 Tue 03-01-2023	Sun 07-05-2023 32 32	Thu 08-06-2023 32 32	Thu 22-06-2023 14 14	Wed 05-07-2023 13 13	Wed 12-07-2023 7 7	Sun 16-07-2023 4 4	Sun 23-07-2023 7 7	109	90
10	SD-18/22-23	Hiring a firm for enhancement, additional development, implementation & maintenance of eKpay platform	Firm	1	QCBS (National)	Ministry/ Division	GoB	475.00	Planned dates Planned days Actual dates	Wed 26-07-2023 0 Mon 02-01-2023	Tue 29-08-2023 34 34	Sun 01-10-2023 33 33	Sun 15-10-2023 14 14	Sun 29-10-2023 14 14	Sun 05-11-2023 7 7	Mon 13-11-2023 8 8	Mon 20-11-2023 7 7	117	420
11	SD-19/22-23	Hiring a firm for enhancement, additional development & maintenance of Social Safety Net MIS	Firm	1	RFP	UNDP	UNDP	126.00	Planned dates Planned days Actual dates	N/A 0 Mon 02-01-2023	Wed 09-08-2023 32 32	Sun 10-09-2023 32 32	Sun 24-09-2023 14 14	Sun 08-10-2023 14 14	Sun 15-10-2023 7 7	Thu 19-10-2023 4 4	Thu 26-10-2023 7 7	78	430
12	SD-20/22-23	Hiring a firm to provide Knowledge management, design and piloting support for mobilizing domestic savings to SDG project	Firm	1	RFP	UNDP	UNDP	100.00	Planned dates Planned days Actual dates	N/A 0 Mon 02-01-2023	Tue 12-09-2023 32 32	Tue 10-10-2023 28 28	Tue 24-10-2023 14 14	Tue 07-11-2023 14 14	Sun 12-11-2023 5 5	Thu 16-11-2023 4 4	Thu 23-11-2023 7 7	72	367
13	SD-23/22-23	Hiring a Firm for Developing Digital Public Goods (DPG) of a2i's Initiatives	Firm	1	QCBS (National)	Project Director	GoB	100.00	Planned dates Planned days Actual dates	Wed 19-07-2023 0 Mon 02-01-2023	Tue 22-08-2023 34 34	Thu 21-09-2023 30 30	Thu 05-10-2023 14 14	Thu 19-10-2023 14 14	Wed 25-10-2023 6 6	Wed 01-11-2023 7 7	Tue 07-11-2023 6 6	111	365
14	SD-35/22-23	A study on 'Data-driven policymaking, innovation, and ICT contributed to enhancing the citizen-centric mindset of the policymaker'	Firm	3	FBS (National)	Project Director	GoB	85.00	Planned dates Planned days Actual dates	Wed 19-07-2023 0 Mon 02-01-2023	Tue 22-08-2023 34 34	Thu 21-09-2023 30 30	Thu 05-10-2023 14 14	Thu 19-10-2023 14 14	Wed 25-10-2023 6 6	Wed 01-11-2023 7 7	Tue 07-11-2023 6 6	111	365
15	SD-36/22-23	A study on 'Digital intervention and innovation contributed to enhancing quality education'	Firm	2	FBS (National)	Project Director	GoB	75.00	Planned dates Planned days Actual dates	Wed 19-07-2023 0 Mon 02-01-2023	Tue 22-08-2023 34 34	Thu 21-09-2023 30 30	Thu 05-10-2023 14 14	Thu 19-10-2023 14 14	Wed 25-10-2023 6 6	Wed 01-11-2023 7 7	Tue 07-11-2023 6 6	111	365
16	SD-37/22-23	A study on 'Consumers' positive behavior towards e-Commerce through skills development and innovation fund are a complete solution for having services at doorsteps'	Firm	1	FBS (National)	Project Director	GoB	65.00	Planned dates Planned days Actual dates	Wed 19-07-2023 0 Mon 02-01-2023	Tue 22-08-2023 34 34	Thu 21-09-2023 30 30	Thu 05-10-2023 14 14	Thu 19-10-2023 14 14	Wed 25-10-2023 6 6	Wed 01-11-2023 7 7	Tue 07-11-2023 6 6	111	365

MS
18.07.23
Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

MS
18/7/23
Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme


MS
18/07/23
Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme


MS
18/07/23

MS
18/07/23
Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

Md Shamsul Arefin
Secretary
ICT Division
Govt. of the People's Republic of Bangladesh


SL	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
17	SD-38/22-23	Conducting Impact Study (E-Nothi, 333)	Firm	2	FBS (National)	Project Director	GoB	60.00	Planned dates	Wed 03-05-2023	Tue 06-06-2023	Thu 06-07-2023	Thu 20-07-2023	Thu 03-08-2023	Wed 09-08-2023	Wed 16-08-2023	Tue 22-08-2023		Wed 21-08-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates	Wed 10-05-2023									
18	SD-39/22-23	Baseline study on e-learning and employment opportunity (NISE & Muktapath)	Firm	2	FBS (National)	Project Director	GoB	52.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
19	SD-40/22-23	Hiring a Consulting Firm for Impact Study on Digital Centers	Firm	1	FBS (National)	Project Director	GoB	20.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
20	SD-41/22-23	Hiring a Research Firm to conduct Research on a2i initiatives	Firm	1	SSS (National)	Project Director	GoB	500.00	Planned dates	Wed 18-10-2023	Thu 19-10-2023	Tue 24-10-2023	Wed 25-10-2023	Thu 26-10-2023	Sun 29-10-2023	Tue 31-10-2023	Thu 02-11-2023		Fri 01-11-2024
									Planned days	0	1	5	1	1	3	2	2	15	365
									Actual dates										
21	SD-42/22-23	Hiring a Consulting firm for Development, Enhancement and Maintenance of Judicial Service Delivery Platform	Firm	1	QCBS (National)	Project Director	GoB	180.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
22	SD-43/22-23	Hiring a Consulting firm for the Court order Record and Certified Copy (sub ordinate court)	Firm	1	QCBS (National)	Project Director	GoB	180.00	Planned dates	Wed 03-05-2023	Tue 06-06-2023	Thu 06-07-2023	Thu 20-07-2023	Thu 03-08-2023	Wed 09-08-2023	Wed 16-08-2023	Tue 22-08-2023		Wed 21-08-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates	Wed 01-02-2023									
23	SD-44/22-23	Hiring a firm for Hyperlocal logistics platform and Social Commerce platform	Firm	1	QCBS (National)	Project Director	GoB	95.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
24	SD-45/22-23	Hiring a firm for International implementation of ekShop DPG and ekshop delivery Platform in Yemen & South Sudan	Firm	1	QCBS (National)	Project Director	GoB	47.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
25	SD-46/22-23	Hiring a Implementation agency to operate logistics & overseas ekShop operations	Firm	1	SSS (National)	Project Director	GoB	4.00	Planned dates	Wed 18-10-2023	Thu 19-10-2023	Tue 24-10-2023	Wed 25-10-2023	Thu 26-10-2023	Sun 29-10-2023	Tue 31-10-2023	Thu 02-11-2023		Fri 01-11-2024
									Planned days	0	1	5	1	1	3	2	2	15	365
									Actual dates										
26	SD-47/22-23	Hiring a firm for Implementation Agency to spinoff ekShop operations	Firm	1	QCBS (National)	Project Director	GoB	47.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
27	SD-48/22-23	Hiring a firm for ekShop Delivery Platform AMC	Firm	1	FBS (National)	Project Director	GoB	15.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
28	SD-49/22-23	Hiring a firm for the development/improvement of innovation and 4IR technology-based initiatives of a2i	Firm	1	QCBS (National)	Project Director	GoB	90.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
29	SD-50/22-23	Hiring a firm for development, enhancement and maintenance of digital service progress monitoring dashboard for Aspire to Innovate	Firm	1	QCBS (National)	Project Director	GoB	200.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
30	SD-51/22-23	Hiring a firm for the development and maintenance of labor market monitoring and planning platform	Firm	1	QCBS (National)	Project Director	GoB	300.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
31	SD-52/22-23	Hiring a consulting firm for Innovation Incubation and Acceleration Support	Firm	1	QCBS (National)	Project Director	GoB	200.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
32	SD-53/22-23	Hiring a firm for Enhancement, Support and Maintenance of 'Citizen Identity & Authentication Platform'	Firm	1	QCBS (National)	Project Director	GoB	250.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
33	SD-54/22-23	Hiring a firm for 'Enhancement, Support and Maintenance of National Portal Framework (NPF)'	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										
34	SD-55/22-23	Hiring a firm for Development and deployment of social media integration system for National Portal	Firm	1	QCBS (National)	Project Director	GoB	325.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023		Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6	111	365
									Actual dates										



 18.07.23
 Mohammed Salah Uddin
 Deputy Secretary & Procurement Consultant
 Aspire to Innovate (a2i) Programme
 ICT Division Agargaon, Dhaka


 18/7/23
 Naser Mohammed Miah
 Head Of Operations
 Aspire to Innovate (a2i) Programme
 ICT Division Agargaon, Dhaka.


 Md. Mazedul Islam
 Project Manager
 Aspire to Innovate (a2i) Programme
 ICT Division, Agargaon, Dhaka


 18.07.23


 18.07.23
 Dr. Dewan Muhammad Humayun Kabir
 Project Director (Additional Secretary)
 Aspire to Innovate (a2i) Programme
 ICT Division, Dhaka.


 Md Shamsul Arefin
 Secretary
 Govt of the People's Republic of Bangladesh

SL	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
35	SD-56/22-23	Hiring a firm for Enhancement, Maintenance & Support for a2i Website	Firm	1	QCBS (National)	Project Director	GoB	50.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
36	SD-57/22-23	Hiring a firm for Infrastructure Support and Maintenance of a2i's initiatives	Firm	1	QCBS (National)	Project Director	GoB	200.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
37	SD-58/22-23	Hiring a firm for enhancement, support and maintenance of myGov platform	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
38	SD-59/22-23	Hiring a firm for development and deployment of Search & Recommendation engine for a2i initiatives	Firm	1	QCBS (National)	Project Director	GoB	100.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
39	SD-60/22-23	Hiring a firm for Nothi Migration from e-Nothi to D-nothi and maintenance support	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
40	SD-61/22-23	Hiring a firm for IT Audit & security testing for a2i's initiatives'	Firm	1	QCBS (National)	Project Director	GoB	125.00	Planned dates	Wed 03-05-2023	Tue 06-06-2023	Thu 06-07-2023	Thu 20-07-2023	Thu 03-08-2023	Wed 09-08-2023	Wed 16-08-2023	Tue 22-08-2023	111	Wed 21-08-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates	Tue 25-04-2023									
41	SD-64/22-23	Hiring a firm for enhancement, support and maintenance of UBID Platform	Firm	1	QCBS (National)	Project Director	GoB	400.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
42	SD-21/22-23	Development & Implementation of Integrated Digital Business Solution platform for Micro-entrepreneurs (eKsheba Uddokta)	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
43	SD-27-31/21-22 (1)	Hiring a firm to provide IT Management Service for eKpay	Firm	1	QCBS (National)	Project Director	GoB	500.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
44	SD-44/23-24	Hiring a Firm for Enhancement and Maintenance of eNothi System (D-Nothi)	Firm	1	QCBS (National)	CCGP	GoB	2000.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
45	SD-45/23-24	Digital Service Delivery Platform for Shasthyo Surokhsha Karmasuchi (SSK)	Firm	1	QCBS (Deligated)	Project Director	GoB	500.00	Planned dates	Wed 19-07-2023	Tue 22-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 19-10-2023	Wed 25-10-2023	Wed 01-11-2023	Tue 07-11-2023	111	Wed 06-11-2024
									Planned days	0	34	30	14	14	6	7	6		
									Actual dates										
Total Value of Service Procurement								10831.00											

AS
18/07/23

Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division Agargaon Dhaka

NMM
18/7/23

Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division Agargaon, Dhaka

MZ
21/7/23

Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

AS
18-07-23

Dr. Dewan
18/07/23

Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

SDI

Md Shamsul Arefin
Secretary
Information and Communication Technology Division
Govt. of the People's Republic of Bangladesh

Government of the People's Republic of Bangladesh
ICT Division
ICT Tower, Agargaon, Dhaka
Aspire to Innovate (a2i) Programme
ANNUAL PROCUREMENT PLAN (Individual Consultant) 2023-2024

Ministry/Division	ICT Division and Cabinet Division	
Agency	ICT Division and Cabinet Division	
Procuring Entity Name & Code	Project Director	
Project / Programme Name &	Aspire to Innovate (a2i)	223038900

Budget	GOB (Dev.)	1649.04	Lac
--------	------------	---------	-----

SL	Package No	Description of Procurement Package SERVICES	Quantity	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EOI	Issue RFP	Proposal Opening	Technical Proposal Evaluation	Interview	Approval to Award	Negotiation for contract Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	SD-62/22-23 (14)	Hosting Monitoring Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Tue 28-02-2023	Tue 28-02-2023	Tue 14-03-2023	Tue 21-03-2023	Tue 28-03-2023	Tue 04-04-2023	Tue 04-04-2023	Tue 11-04-2023	On process	Wed 10-04-2024
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates	Sun 28-05-2023	Sun 28-05-2023	Mon 19-06-2023							
2	SD-62/22-23 (17)	Capacity Development Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Tue 17-01-2023	Tue 17-01-2023	Tue 31-01-2023	Tue 07-02-2023	Tue 14-02-2023	Tue 21-02-2023	Tue 21-02-2023	Tue 28-02-2023	To be hired soon	Tue 27-02-2024
									Planned days	0	0	14	7	7	7	0	7	42	364
									Actual dates	Thu 15-06-2023	Thu 15-06-2023	Wed 05-07-2023							
3	SD-62/22-23 (21)	Domain Expert_Land	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Wed 04-10-2023	Wed 04-10-2023	Wed 18-10-2023	Wed 25-10-2023	Wed 01-11-2023	Wed 08-11-2023	Wed 08-11-2023	Wed 15-11-2023	To be hired in future	Thu 14-11-2024
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates										
4	SD-62/22-23 (40)	E-Service Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	15.00	Planned dates	Sun 21-05-2023	Sun 21-05-2023	Tue 06-06-2023	Tue 20-06-2023	Tue 20-06-2023	Tue 27-06-2023	Tue 27-06-2023	Tue 04-07-2023	Waiting for Lien to issue contract	Thu 03-07-2025
									Planned days	0	0	16	14	0	7	0	7	44	730
									Actual dates	N/A	N/A	Thu 15-06-2023	N/A	N/A	Sun 18-06-2023	Sun 18-06-2023			
5	SD-62/22-23 (41)	e-Nothi Domain Expert(Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Mon 26-06-2023	Mon 26-06-2023	Sun 16-07-2023	Mon 31-07-2023	Mon 31-07-2023	Mon 07-08-2023	Mon 07-08-2023	Mon 14-08-2023	On process	Wed 13-08-2025
									Planned days	0	0	20	15	0	7	0	7	49	730
									Actual dates										
6	SD-62/22-23 (44)	Junior Consultant Reporting (RBM)	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Sun 31-03-2024	Sun 31-03-2024	Sun 14-04-2024	Sun 21-04-2024	Sun 28-04-2024	Sun 05-05-2024	Sun 05-05-2024	Sun 12-05-2024	To be hired in future	Mon 12-05-2025
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates										
7	SD-62/22-23 (47)	Service Implementation Expert (G2P)	Person	1	SIC (National)	Project Director	GoB	28.20	Planned dates	Wed 03-05-2023	Wed 03-05-2023	Wed 17-05-2023	Wed 24-05-2023	Wed 31-05-2023	Wed 07-06-2023	Wed 07-06-2023	Wed 14-06-2023	On process	Thu 13-06-2024
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates	Sun 28-05-2023	Sun 28-05-2023	Mon 19-06-2023	Mon 03-07-2023	Sun 09-07-2023	Wed 12-07-2023				
8	SD-62/22-23 (65)	Technical Support Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Tue 23-05-2023	Tue 23-05-2023	Thu 08-06-2023	Thu 22-06-2023	Thu 22-06-2023	Thu 29-06-2023	Thu 06-07-2023	Thu 13-07-2023	On process	Thu 11-07-2024
									Planned days	0	0	16	14	0	7	7	51	364	
									Actual dates	Sun 02-07-2023	Sun 02-07-2023								
9	SD-62/23-24 (1)	e-Nothi Implementaiton Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Sun 03-09-2023	Sun 03-09-2023	Sun 17-09-2023	Sun 24-09-2023	Sun 01-10-2023	Sun 08-10-2023	Sun 08-10-2023	Sun 15-10-2023	To be hired in future	Mon 14-10-2024
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates										
10	SD-62/23-24 (2)	Service Process Simplification (SPS) Implementaiton Expert	Person	1	SIC (National)	Project Director	GoB	30.00	Planned dates	Wed 03-01-2024	Wed 03-01-2024	Wed 17-01-2024	Wed 24-01-2024	Wed 31-01-2024	Wed 07-02-2024	Wed 07-02-2024	Wed 14-02-2024	To be hired in future	Thu 13-02-2025
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates										
11	SD-62/23-24 (3)	Innovation Commercialization Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	10.80	Planned dates	Tue 04-07-2023	Tue 04-07-2023	Tue 11-07-2023	Tue 18-07-2023	Tue 18-07-2023	Tue 25-07-2023	Tue 25-07-2023	Tue 01-08-2023	On process	Wed 31-01-2024
									Planned days	0	0	7	7	0	7	0	7	28	183
									Actual dates										
12	SD-62/23-24 (4)	Device Innovation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	21.60	Planned dates	Thu 16-11-2023	Thu 16-11-2023	Thu 23-11-2023	Thu 30-11-2023	Thu 30-11-2023	Thu 07-12-2023	Thu 07-12-2023	Thu 14-12-2023	To be hired in future	Fri 13-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
13	SD-62/23-24 (5)	Capacity Development Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	24.00	Planned dates	Thu 21-03-2024	Thu 21-03-2024	Thu 28-03-2024	Thu 04-04-2024	Thu 04-04-2024	Thu 11-04-2024	Thu 11-04-2024	Thu 18-04-2024	To be hired in future	Thu 17-04-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										

18.07.23
Mohammed Salah Uddin
 Deputy Secretary & Procurement Consultant

18/7/23
Naser Mohammed Miah
 Head of Operations
 Aspire to Innovate (a2i)

18/7/23
Md. Mazedul Islam
 Project Manager
 Aspire to Innovate (a2i) Programme

18/07/23

18/07/23
Dr. Deewan Muhammad Humayun Kabir
 Project Director (Additional Secretary)
 Aspire to Innovate (a2i) Programme
 ICT Division, Dhaka.

Dr. Shamsul Arefin
 Secretary
 ICT Division
 Govt. of the People's Republic of Bangladesh

14	SD-62/23-24 (6)	Infrastructure Management Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	18 00	Planned dates	Wed 13-12-2023	Wed 13-12-2023	Wed 20-12-2023	Wed 27-12-2023	Wed 27-12-2023	Wed 03-01-2024	Wed 03-01-2024	Wed 10-01-2024	To be hired in future	Thu 09-01-2025
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
15	SD-62/23-24 (7)	Finance Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Thu 21-03-2024	Thu 21-03-2024	Thu 28-03-2024	Thu 04-04-2024	Thu 04-04-2024	Thu 11-04-2024	Thu 11-04-2024	Thu 18-04-2024	To be hired in future	Thu 17-04-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
16	SD-62/23-24 (8)	Technical Support Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	18 00	Planned dates	Wed 13-12-2023	Wed 13-12-2023	Wed 20-12-2023	Wed 27-12-2023	Wed 27-12-2023	Wed 03-01-2024	Wed 03-01-2024	Wed 10-01-2024	To be hired in future	Thu 09-01-2025
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
17	SD-62/23-24 (9)	Technology Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	27 60	Planned dates	Thu 21-03-2024	Thu 21-03-2024	Thu 28-03-2024	Thu 04-04-2024	Thu 04-04-2024	Thu 11-04-2024	Thu 11-04-2024	Thu 18-04-2024	To be hired in future	Thu 17-04-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
18	SD-62/23-24 (10)	e-Noti Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	45 00	Planned dates	Tue 05-12-2023	Tue 05-12-2023	Tue 12-12-2023	Tue 19-12-2023	Tue 19-12-2023	Tue 26-12-2023	Tue 26-12-2023	Tue 02-01-2024	To be hired in future	Wed 01-01-2025
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
19	SD-62/23-24 (11)	System Innovation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Wed 01-11-2023	Wed 01-11-2023	Wed 08-11-2023	Wed 15-11-2023	Wed 15-11-2023	Wed 22-11-2023	Wed 22-11-2023	Wed 29-11-2023	To be hired in future	Thu 28-11-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
20	SD-62/23-24 (12)	Service Process Simplification (SPS) Specialist (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	48 00	Planned dates	Wed 03-01-2024	Wed 03-01-2024	Wed 10-01-2024	Wed 17-01-2024	Wed 17-01-2024	Wed 24-01-2024	Wed 24-01-2024	Wed 31-01-2024	To be hired in future	Thu 30-01-2025
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
21	SD-62/23-24 (13)	Eksheba Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Wed 10-01-2024	Wed 10-01-2024	Wed 17-01-2024	Wed 24-01-2024	Wed 24-01-2024	Wed 31-01-2024	Wed 31-01-2024	Wed 07-02-2024	To be hired in future	Thu 06-02-2025
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
22	SD-62/23-24 (14)	National Portal Implementation Specialist (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	48 00	Planned dates	Thu 08-02-2024	Thu 08-02-2024	Thu 15-02-2024	Thu 22-02-2024	Thu 22-02-2024	Thu 29-02-2024	Thu 29-02-2024	Thu 07-03-2024	To be hired in future	Thu 06-03-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
23	SD-62/23-24 (15)	Social Safety Net Service Development Specialist (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	48 00	Planned dates	Thu 15-02-2024	Thu 15-02-2024	Thu 22-02-2024	Thu 29-02-2024	Thu 29-02-2024	Thu 07-03-2024	Thu 07-03-2024	Thu 14-03-2024	To be hired in future	Thu 13-03-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
24	SD-62/23-24 (16)	Capacity Development Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Thu 07-03-2024	Thu 07-03-2024	Thu 14-03-2024	Thu 21-03-2024	Thu 21-03-2024	Thu 28-03-2024	Thu 28-03-2024	Thu 04-04-2024	To be hired in future	Thu 03-04-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
25	SD-62/23-24 (17)	Service Design Lab Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Thu 21-03-2024	Thu 21-03-2024	Thu 28-03-2024	Thu 04-04-2024	Thu 04-04-2024	Thu 11-04-2024	Thu 11-04-2024	Thu 18-04-2024	To be hired in future	Thu 17-04-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
26	SD-62/23-24 (18)	Consultant Procurement (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	63 00	Planned dates	Sun 02-06-2024	Sun 02-06-2024	Sun 09-06-2024	Sun 16-06-2024	Sun 16-06-2024	Sun 23-06-2024	Sun 23-06-2024	Sun 30-06-2024	To be hired in future	Sun 29-06-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
27	SD-62/23-24 (19)	Service Process Simplification (SPS) Domain Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
28	SD-62/23-24 (20)	Service Process Simplification (SPS) Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
29	SD-62/23-24 (21)	Sr Software Engineer (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	19 80	Planned dates	Wed 16-08-2023	Wed 16-08-2023	Wed 23-08-2023	Wed 30-08-2023	Wed 30-08-2023	Wed 06-09-2023	Wed 06-09-2023	Wed 13-09-2023	To be hired in future	Thu 12-09-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
30	SD-62/23-24 (23)	Capacity Development Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30 00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										

AS
18.07.23

Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

MS
18/7/23

Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

MS
18/7/23

Md. Mazdul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

MS
18-07-23

MS
18-07-23

Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

MS
18/7/23

Shamsul Arefin
Secretary
ICT Division

ICT Division
Govt. of the People's Republic of Bangladesh

31	SD-62/23-24 (24)	Service Innovation Fund Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	38.40	Planned dates	Thu 04-01-2024	Thu 04-01-2024	Thu 11-01-2024	Thu 18-01-2024	Thu 18-01-2024	Thu 25-01-2024	Thu 25-01-2024	Thu 01-02-2024	To be hired in future	<u>Fri 31-01-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
32	SD-62/23-24 (25)	Testing Engineer (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	15.00	Planned dates	Thu 04-01-2024	Thu 04-01-2024	Thu 11-01-2024	Thu 18-01-2024	Thu 18-01-2024	Thu 25-01-2024	Thu 25-01-2024	Thu 01-02-2024	To be hired in future	<u>Fri 31-01-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
33	SD-62/23-24 (26)	e-Chalan Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	16.20	Planned dates	Thu 01-02-2024	Thu 01-02-2024	Thu 08-02-2024	Thu 15-02-2024	Thu 15-02-2024	Thu 22-02-2024	Thu 22-02-2024	Thu 29-02-2024	To be hired in future	<u>Fri 28-02-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
34	SD-62/23-24 (27)	Service Implementation Expert (Agent Banking) (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	16.20	Planned dates	Thu 01-02-2024	Thu 01-02-2024	Thu 08-02-2024	Thu 15-02-2024	Thu 15-02-2024	Thu 22-02-2024	Thu 22-02-2024	Thu 29-02-2024	To be hired in future	<u>Fri 28-02-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
35	SD-62/23-24 (28)	Digital Centre Service Integration Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	16.20	Planned dates	Thu 01-02-2024	Thu 01-02-2024	Thu 08-02-2024	Thu 15-02-2024	Thu 15-02-2024	Thu 22-02-2024	Thu 22-02-2024	Thu 29-02-2024	To be hired in future	<u>Fri 28-02-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
36	SD-62/23-24 (29)	Service Implementation Expert (P2G) (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	16.20	Planned dates	Thu 01-02-2024	Thu 01-02-2024	Thu 08-02-2024	Thu 15-02-2024	Thu 15-02-2024	Thu 22-02-2024	Thu 22-02-2024	Thu 29-02-2024	To be hired in future	<u>Fri 28-02-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
37	SD-62/23-24 (30)	National Information Hotline Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
38	SD-62/23-24 (31)	Digital Centre Management Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
39	SD-62/23-24 (32)	Digital Centre Business Development Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	16.80	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
40	SD-62/23-24 (33)	HD Media Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	19.80	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
41	SD-62/23-24 (34)	Sr Software Engineer (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	36.00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
42	SD-62/23-24 (35)	E-Service Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
43	SD-62/23-24 (36)	System Maintenance Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	27.60	Planned dates	Mon 04-09-2023	Mon 04-09-2023	Mon 11-09-2023	Mon 18-09-2023	Mon 18-09-2023	Mon 25-09-2023	Mon 25-09-2023	Mon 02-10-2023	To be hired in future	Tue 01-10-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
44	SD-62/23-24 (37)	Enterprise Integrator (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	26.40	Planned dates	Wed 04-10-2023	Wed 04-10-2023	Wed 11-10-2023	Wed 18-10-2023	Wed 18-10-2023	Wed 25-10-2023	Wed 25-10-2023	Wed 01-11-2023	To be hired in future	Thu 31-10-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
45	SD-62/23-24 (38)	Emerging Technology Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	26.40	Planned dates	Wed 04-10-2023	Wed 04-10-2023	Wed 11-10-2023	Wed 18-10-2023	Wed 18-10-2023	Wed 25-10-2023	Wed 25-10-2023	Wed 01-11-2023	To be hired in future	Thu 31-10-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
46	SD-62/23-24 (39)	Capacity Development Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Thu 19-10-2023	Thu 19-10-2023	Thu 26-10-2023	Thu 02-11-2023	Thu 02-11-2023	Thu 09-11-2023	Thu 09-11-2023	Thu 16-11-2023	To be hired in future	<u>Fri 15-11-2024</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
47	SD-62/23-24 (40)	National Portal Domain Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										

AS
18.07.23
Mohammed Saif Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon Dhaka

AS
18/7/23
Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon Dhaka

AS
18/7/23
Md Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon Dhaka

AS
18.07.23

AS
18.07.23
Dr. Dewan Muhammad Humayun-Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

AS
Md Shamsul Arefin
Project Director
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka

Ministry of Planning
Govt. of the People's Republic of Bangladesh

48	SD-62/23-24 (41)	EkSheba Domain Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	42.00	Planned dates	Thu 18-01-2024	Thu 18-01-2024	Thu 25-01-2024	Thu 01-02-2024	Thu 01-02-2024	Thu 08-02-2024	Thu 08-02-2024	Thu 15-02-2024	To be hired in future	<u>Fri 14-02-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
49	SD-62/23-24 (42)	G2B Digitization Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	42.00	Planned dates	Mon 22-01-2024	Mon 22-01-2024	Mon 29-01-2024	Mon 05-02-2024	Mon 05-02-2024	Mon 12-02-2024	Mon 12-02-2024	Mon 19-02-2024	To be hired in future	Mon 17-02-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
50	SD-62/23-24 (43)	National Portal Implementation Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Thu 29-02-2024	Thu 29-02-2024	Thu 07-03-2024	Thu 14-03-2024	Thu 14-03-2024	Thu 21-03-2024	Thu 21-03-2024	Thu 28-03-2024	To be hired in future	Thu 27-03-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
51	SD-62/23-24 (44)	Service Process Simplification Domain Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Tue 05-03-2024	Tue 05-03-2024	Tue 12-03-2024	Tue 19-03-2024	Tue 19-03-2024	Tue 26-03-2024	Tue 26-03-2024	Tue 02-04-2024	To be hired in future	Tue 01-04-2025
									Planned days	0	0	7	7	0	7	0	7	28	364
									Actual dates										
52	SD-62/23-24 (45)	Service Design Analyst (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	30.00	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
53	SD-62/23-24 (46)	Service Management Specialist (G2P) (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	48.00	Planned dates	Thu 18-04-2024	Thu 18-04-2024	Thu 25-04-2024	Thu 02-05-2024	Thu 02-05-2024	Thu 09-05-2024	Thu 09-05-2024	Thu 16-05-2024	To be hired in future	<u>Fri 16-05-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
54	SD-62/23-24 (47)	Industry Partnership Development Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	27.24	Planned dates	Thu 18-04-2024	Thu 18-04-2024	Thu 25-04-2024	Thu 02-05-2024	Thu 02-05-2024	Thu 09-05-2024	Thu 09-05-2024	Thu 16-05-2024	To be hired in future	<u>Fri 16-05-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
55	SD-62/23-24 (48)	e-Learning Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	18.00	Planned dates	Sun 05-05-2024	Sun 05-05-2024	Sun 12-05-2024	Sun 19-05-2024	Sun 19-05-2024	Sun 26-05-2024	Sun 26-05-2024	Sun 02-06-2024	To be hired in future	<u>Sat 31-05-2025</u>
									Planned days	0	0	7	7	0	7	0	7	28	363
									Actual dates										
56	SD-62/23-24 (49)	Innovation Commercialization Expert (Single Sourcing)	Person	1	SIC (National SSS)	Project Director	GoB	21.60	Planned dates	Mon 04-12-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 25-12-2023	Mon 01-01-2024	To be hired in future	Tue 31-12-2024
									Planned days	0	0	7	7	0	7	0	7	28	365
									Actual dates										
57	SD-62/23-24 (50)	Hosting Infrastructure Specialist	Person	1	SIC (National)	Project Director	GoB	54.00	Planned dates	Tue 31-10-2023	Tue 31-10-2023	Tue 14-11-2023	Tue 21-11-2023	Tue 28-11-2023	Tue 05-12-2023	Tue 05-12-2023	Tue 12-12-2023	To be hired in future	Wed 11-12-2024
									Planned days	0	0	14	7	7	7	0	7	42	365
									Actual dates										
Total								1649.04											

AS
18.07.23

Mohammed Salah Uddin
Deputy Secretary & Procurement Consultant
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka

Signature
18/7/23

Naser Mohammed Miah
Head Of Operations
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Signature
24/7/23

Md. Mazedul Islam
Project Manager
Aspire to Innovate (a2i) Programme
ICT Division, Agargaon, Dhaka.

Signature
18-07-23

Signature
18.07.23
Dr. Dewan Muhammad Humayun Kabir
Project Director (Additional Secretary)
Aspire to Innovate (a2i) Programme
ICT Division, Dhaka.

SD/1
Md Shamsul Arefin
Secretary
Information and Communication Technology Division
Govt. of the People's Republic of Bangladesh