APP 2023-24 (Goods, Works & Service)

Ministry/Division

Agency

Procuring Entity Name & Code

Information and Communication Technology Division
Annual Procurement Plan: Goods Procurement
(July 2023 to June 2024)

Information and Communication Technology Division

N/A

Deputy Secretary (Logistics Service-2 Section)

Budget: Revenue

Code: 1280101116599

(lac tk)
Description of Contract " .
Package [ Procurement . iy Approvin Suux"ce Estd'. Time Code |Not Used IIIVltEf' Tender Tender Approval to | Notification | Signing of |Total Time to s fo_r
Unit Qty | nt Method of Costin Advertise . .\ Completion
Nao package: g for process | (Goods) Opening Evaluation Award of Award Contract Contract
& type .. | Funds Lac Tender of Contract
Goods Authority
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
LR Purchase of Rierng Planned Datc - 8-Aug-23 22-Aug-23 29-Aug-23 5-Scp-23 12-Sep-23 10-Oct-23 12-Dee-23 10-Fcb-24
PG Stationeries Bulk I;,il;t OT™ HOPE GoB 10,00 | Planned days - 0 14 7 7 7 28 63 60
Ttems Actual date « . . = % . 0 =
Computer/Lapt Planned Date - 8-Aug-23 22-Aug-23 29-Aug-23 5-Sep-23 12-Sep-23 10-Oct-23 12-Dec-23 10-Feb-24
LOPGG'U?' ?53;31’3 no. Aiigf’ OT™M HOPE | GoB | 20.00 | Planncd days - 0 14 7 7 7 28 63 60
Equipment Actual date - - - - - - - 0 -
S Annual As per Planned Date - 11-Sep-23 18-Sep-23 25-Sep-23 2-Oct-23 9-Oct-23 23-Oct-23 4-Dec-23 2-Feb-24
PG Report-2022-2 | no. |Require RFQ HOPE GoB 3.00 | Planned days - 0 7 7 7 7 14 42 60
3 ments Actual date - - - - - - - 0 =
Planned Date - 9-Aug-23 23-Aug-23 30-Aug-23 6-Sep-23 13-Sep-23 11-Oct-23 13-Dec-23 11-Feb-24
LOG-04 Office As per
PG Equipment no List OT™ HOPE GoB 10.00 | Planned days - 0 14 7 7 ¥ 28 63 60
Actual date - - - - - - - 0 -
AT Planncd Datcs - 10-Aung-23 24-Aug-23 31-Aug-23 7-Sep-23 14-Scp-23 12-Oct-23 14-Dce-23 12-Fcb-24
o Furniture no Aﬁilgf’ o™ HOPE | GoB | 800 [PlannedDays| - 0 14 7 7 7 28 63 60
Actual date - - - - - - - 0 .
I As per Planned Date - 8-Aug-23 18-Aug-23 25-Aug-23 1-Sep-23 8-Sep-23 15-Sep-23 23-Oct-23 7-Nov-23
P(_:, Books no |Require RFQ HOPE GoB 3.00 | Planned days - 0 10 7 7 7 7 38 15
Tenis Actual date - - - - - = = 0 _
LOG07 —— Planned Date - 7-Aug-23 21-Aug-23 28-Aug-23 4-Sep-23 11-Sep-23 9-Oct-23 11-Dec-23 10-Jan-24
- cctrica no |MPT| OTM | HOPE | GoB | 10.00 | Planncddays | - 0 14 7 7 7 28 63 30
PG Equipment List ¥
Actual date - - - - - - - 0 -
LOG.g | Purchase of B Planned Dates = 1-Aug-23 15-Aug-23 | 22-Aug-23 | 29-Aug-23 5-Sep-23 3-Oct-23 5-Dec-23 6-Mar-24
PG Computer no Lizt OT™M HOPE GoB 10.00 | Planned Days - 0 14 74 7 7 28 63 92
Software Actual Dates = - - - - - - 0 -
T Purchase of As per Planned Dates - 01-Aug-23 15-Aug-23 22-Aug-23 29-Aug-23 5-Sep-23 3-Oct-23 5-Dec-23 4-Jan-24
PG networking no. |Require| OTM HOPE GoB | 70.00 | Planned Days - 0 14 7 2 7 28 63 30
device licenses ments - Actual Dates - _ _ B B B . 0
il Boneand As per Planned Dates - 8-Oct-23 18-Oct-23 25-Oct-23 1-Nov-23 | . 8-Nov-23 22-Nov-23 6-Jan-24 8-Mar-24
b Pé' F‘;i’l‘]‘din‘; no  |Require| RFQ HOPE | GoB | 3.00 |PlannedDays| - 0 10 7 7 7 14 45 62
ments Actual Dates - - - - - - - 0 .
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APP 2023-24 (Goods, Works & Service) Goods
Description of Contract ; .
. - 2 Time fi
Package| Procurement .. | Quanti Procureme Approvin e EStd. Time Code |Not Used Inv1te.:‘ Tender Tender Approval to | Notification | Signing of |Total Time to tme for
N Kiga: Unit ¢ nt Method of [ Costin f Good Advertise Openi Eviliias Award FiAvaEd ikt Contract Completion
o p:;: Ddg:. ¥ & type n thgarity Funds L or process | (Goods) Tender pening valuation VAT of Awari ontr of Contract
0 u
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
As per Planncd Datc = 12-Aug-23 19-Aug-23 26-Aug-23 31-Aug-23 2-Scp-23 4-Scp-23 27-Scp-23 7-Oct-23
LOG-11 | Cleaning Itcm :
) No. |Require RFQ HOPE GoB 3.00 Planned days - 0 7 7 5 2 2 23 10
PG Purchase
ments Actual date E - - - - - - 0 -
Planned Date - 4-Sep-23 11-Sep-23 18-Sep-23 23-8ep-23 25-Sep-23 27-Sep-23 20-Oct-23 4-Nov-23
LOG-12 AC : .
P(-i Maintenance & | No. - RFQ HOPE GoB 3.00 Planned days - Q 1 7 5 2 2 23 15
Repair Actual date 5 - - - - - - 0 -
Computer Planned Date - 11-Dec-23 18-Dec-23 25-Dec-23 30-Dec-23 1-Jan-24 3-Jan-24 26-Jan-24 10-Feb-24
- Maintenance No. - 5 PE 0 .00 Planned days - T
LO[(,]GB & RF HO GoB 3 1 d d 0 7 5 2 2 23 15
Repair Actual date - - - - - - = 0 =
i Planned Date - 22-Aug-23 29-Aug-23 5-Sep-23 10-Sep-23 12-Sep-23 14-Sep-23 7-Oct-23 22-Oct-23
Ml emmmlir oo, | RFQ HOPE | GoB | 3.00 | Planncddays | - 0 7 7 5 2 2 23 15
PG equipment
Actual date - - - - - . - 4] =
P Repair of other Planned Date - 12-Sep-23 19-Sep-23 26-Sep-23 1-Oct-23 3-Oct-23 5-Oct-23 28-Oct-23 12-Nov-23
PG machinery and | No. - RFQ HOPE GoB 3.00 | Planned days - 0 7 7 5 2 2 23 15
equipment Actual date f . . = 3 5 - 0 »
Total value of Goods Total: | 162.00 0
Procurement
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APP 2023-24 (Goods, Works & Service)

Information and Communication Technology Division
Annual Procurement Plan: Works Procurement
(July 2023 to June 2024)

Budget: Revenue

Works

Ministry/Division Information and Communication Technology Division
Agency N/A
Procuring Entity Name & Code Deputy Secretary (Logistics Service-2 Section) Code: 1280101116599
Y P g1
(lac tk)
Deserinti P ; ; : ¥
Packa Pescrlptmn o . | Quanti i r;am; Contr'u.:t Sou;ce Estd. Time Code | Not Used I;V“e{ Tender Tender Approval to | Notification | Signing of |Total Time to ime ﬂ?r
e No EUmih eI Halt ty at Method, | Approvin ¢ Cont In for process | (works) Advertise Opening Evaluation Award of Award Contract Contract Cogpletion
8 package: Works & type g Funds Lac - Tender of Contract
1 2 3 4 § 6 7 8 9 10 11 12 13 14 15 16 17 18
\CTD/ R‘_‘?"_;’mm:i"f As per Planned Dates - 3-Aug-23 13-Aug-23 13-Aug-23 | 20-Aug-23 | 22-Aug-23 | 29-Aug-23 | 24-Sep-23 24-Oct-23
e o ey | mo- |Require|  RFQ HOPE | GoB | 6.00 [PlannedDays| - 0 10 0 7 2 7 26 30
floor ments Actual Dates = = a & = - = - _
ati e . Planned Dates - 14-Aung-23 24-Aug-23 24-Aug-23 31-Aug-23 2-Sep-23 9-Sep-23 5-Oct-23 4-Nov-23
1CTDY Renovation of As per g P
PW-2 mini conference no. |Require RFQ HOPE GoB 6.00 | Planned Days - 0 10 0 7 2 7 26 30
room in 4th floor ments Actual Dates < = . - - - 5 - 2
Office Room o Planned Dates - 29-Aug-23 8-Sep-23 8-Sep-23 15-Sep-23 17-Sep-23 24-Sep-23 20-Oct-23 19-Nov-23
litetior
f\:g Rmovaﬁ;’:’in sp| 1m0 |Require| RFQ HOPE | GoB | 6.00 |Planncd Days P 0 10 0 7 2 7 26 30
floor ments Actual Dates - - - - - - # - -
i Planned Dates - 23-Aug-23 2-Sep-23 2-Sep-23 9-Sep-23 11-Sep-23 18-8ep-23 14-Oct-23 13-Nov-23
1CTDY Renovation of As per
PW.A conference room no. |Require RFQ HOPE GoB 6.00 | Planned Days - 0 10 0 7 2 7 26 30
i in 4th floor ments
Acmal Dates - - - E - - . - -
rei et T . As per Planned Datcs - 8-Aug-23 22-Aug-23 5-Scp-23 12-Sep-23 19-Sep-23 17-Oct-23 26-Dece-23 4-Apr-24
t
ot | in St 6 g 7 | "o [Reauie] OTM | HOPE | GoB | 28.00 [PlannedDays| - 0 14 14 7 7 28 70 100
' ments Actual Dates - - - 2 - - - = -
Total value of Works Procurement Total: | 52,00
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APP 2023-24 (Goods, Works & Service)

Service
Information and Communication Technology Division
Revised Annual Procurement Plan: Works Procurement
(July 2023 to June 2024)
Ministry/Division Information and Communication Technology Division Budget: Revenue
Agency N/A
Procuring Entity Name & Code Deputy Secretary Code: 1280101116599
(lac tk)
Description .| Procureme | Contract | Source | Estd. ; Invite/ . . _— . Time for
Pat]‘.\l;a of Unit Quanl nt Method | Approvin of Cost in '[I‘]:nerCode ?IM I'Isec; Advertise (T e::ienr ETelnd:.r Ap, mez; to Nof!:fcah;n sé%':::; E Otf To(t:al 'I['lmet b Completion
geNo |, uremen ty & type . Funds | Lac or process | (services Tender pening valuation war of Awar c ontrac of Contract
1 2 8 4 5 6 i 8 9 10 11 12 13 14 15 16 17 18
X Planned Dates - 26-Jul-23 9-Aug-23 23-Aug-23 30-Aug-23 6-Sep-23 4-Oct-23 14-Jan-00
ICTD/ | outsourcing
. no. 5 OT™ HOPE GoB 13.00 | Planned Days - 0 14 14 7 7 28 70 15
PS-1 services
Actual Dates - - - - - - - - -
Total value of Service Procurement Total: | 13.00
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