

Annual Procurement Plan: Goods & Non-Consulting Services

(July 2023 to June 2024)

Division: Information and Communication Technology Division


Agency: Bangladesh Computer Council


Procuring Entity Name & Code : Project Director, 3039

Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT) & 128-12801-224023300

Budget: Development

Package Number	Description of procurement package	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Not used in good	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Date of completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD5	Physical Server (with GPU)	No.	4	OTM (NCT)	HOPE	GoB	210.00	Planned Date		8-Aug-23	22-Aug-23	5-Sep-23	12-Sep-23	14-Sep-23	12-Oct-23		9-Apr-24
								Planned Days			14	14	7	2	28	65	180
								Actual Date									
GD	Printing & Publication	LS	1	RFQ	HOPE	GoB	5.00	Planned Date		1-Jan-24	8-Jan-24	11-Jan-24	14-Jan-24	16-Jan-24	23-Jan-24		22-Feb-24
								Planned Days			7	3	3	2	7	22	30
								Actual Date									
GD11	Digital Marketing and online campaign	No.	1	OTM (NCT)	PD	GoB	10.00	Planned Date		18-Sep-23	2-Oct-23	16-Oct-23	23-Oct-23	25-Oct-23	22-Nov-23		20-May-24
								Planned Days			14	14	7	2	28	65	180
								Actual Date									
GD8	Stationary	LS	1	RFQ	PD	GoB	5.00	Planned Date		1-Jan-24	8-Jan-24	11-Jan-24	14-Jan-24	16-Jan-24	23-Jan-24		22-Feb-24
								Planned Days			7	3	3	2	7	22	30
								Actual Date									
Total value of Goods Procurement						Total :	230.00										


 13.07.2022
 (মোঃ মাহবুব করিম)
 প্রকল্প পরিচালক


 নির্বাহী পরিচালক
 বাংলাদেশ কম্পিউটার কাউন্সিল

Annual Procurement Plan: Services

(July 2023 to June 2024)

Division: Information and Communication Technology Division


Agency: Bangladesh Computer Council


Procuring Entity Name & Code : Project Director

Project Name & code: Enhancement of Bangla Language in ICT through Research and Development (EBLICT), 224023300

Budget: Development

Package Number	Description of procurement package	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Advertise EOI/REOI	Issue of RFP	Porposal Submission	Technical Proposal Evaluation	Opening of Financial Proposal & Evaluation	Negotiation	Approval	Contract Signing	Total Time of Contract Signing	Date of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD10	Design and Development of Bangla Fonts	No.	1	QCBS	HoPE	GoB	253.65	Planned Date	30-Jul-23	3-Sep-23	1-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	5-Nov-23	3-Dec-23		31-May-24
								Planned Days			28	14	7	7	7	28	91	180
								Actual Date										
Total Value of Service Procurements					Total		253.65											


30.09.2026
(মোঃ মাহবুব করিম)
প্রকল্প পরিচালক


নির্বাহী পরিচালক
বাংলাদেশ কম্পিউটার কাউন্সিল