

## ANNUAL PROCUREMENT PLAN (F. Y. 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Establishment of secured email for government and Digital Literacy center (2nd Revised)	224230100
March 2018 - December 2023 (2nd Revised)	

2nd Revised Project Cost (In lakh Taka)	
Total	17843.08
GoB	17843.08
PA	-

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G12	Office Accessories	LS	LS	RFQ	PD	GoB	1.00	Planned Dates	-	03-07-23	11-07-23	12-07-23	13-07-23	13-07-23	16-07-23	13	30-07-23
								planned Days	-	-	8	1	1	0	3		
								Actual Date	-	-	-	-	-	-	-		
G13	Office Equipments	LS	LS	RFQ	PD	GoB	0.85	Planned Dates	-	03-07-23	11-07-23	12-07-23	13-07-23	13-07-23	16-07-23	13	30-07-23
								planned Days	-	-	8	1	1	0	3		
								Actual Date	-	-	-	-	-	-	-		
Total Value of Goods Procurement							1.85		-	-	-	-	-	-	-	-	-

<p style="text-align: center;">(মোহাম্মদ সাইফুল আলম খান) প্রকল্প পরিচালক</p> <p style="text-align: center;">বাংলাদেশ সরকারের জন্য নিরাপদ ই-মেইল ও ডিজিটাল লিটারেসি সেন্টার স্থাপন প্রকল্প</p> <p style="text-align: center;"><b>প্রকৌ. মোহাম্মদ সাইফুল আলম খান</b> প্রকল্প পরিচালক</p> <p style="text-align: center;">বাংলাদেশ সরকারের জন্য নিরাপদ ই-মেইল ও ডিজিটাল লিটারেসি সেন্টার স্থাপন প্রকল্প বাংলাদেশ কম্পিউটার কাউন্সিল</p>	<p style="text-align: center;">নির্বাহী পরিচালক বাংলাদেশ কম্পিউটার কাউন্সিল</p> <p style="text-align: center;"><b>রঞ্জিত কুমার</b> নির্বাহী পরিচালক (প্রকল্প-১) বাংলাদেশ কম্পিউটার কাউন্সিল</p>
---	---