

ANNUAL PROCUREMENT PLAN (for F. Y. 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:


Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT	
September 2019 - June 2024	

Project Cost (In lakh Taka)

Total	14671.05
GoB	14671.05
PA	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method &	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-29	"Renewal of Group IB Threat Intelligence Software for BGD e-GOV CIRT" (Contract Package # G-29)	Nos	1	OTM (e-GP)	PD	GoB	380.00	Planned Dates	-	18/6/2023	11/7/2023	15/7/2023	20/7/2023		22/7/2023	-	20/9/2023
								Planned Dates	-	-	23	4	5		2	34	60
								Actual Date	-								
eTender-G-35	Supply & Installation of Computer Software Web Analytics Tools for BGD e-GOV CIRT (Contract Package No: eTender-G-35)	Nos	1	OTM (e-GP)	PD	GoB	500.00	Planned Dates	-	10/8/2023	2/9/2023	6/9/2023	11/9/2023		13/9/2023	-	12/11/2023
								Planned Dates	-	-	23	4	5		2	34	60
								Actual Date	-								
eTender-G-37	Supply & Commissioning of Computer Software (Acunetix) for Vulnerability Assessment & Penetration Test (VAPT) (Contract Package No: eTender-G-37)	Nos	1	OTM (e-GP)	PD	GoB	60.00	Planned Dates	-	28/3/2023	12/4/2023	18/4/2023	18/4/2023		16/5/2023	-	15/6/2023
								planned Days	-	-	15	6	0		28	49	30
								Actual Date	-								
eTender-G-38	Supply & Installation of Computer Software Analyser Tools Bundle for BGD e-GOV CIRT (Contract Package No: eTender-G-38)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates	-	7/9/2023	25/9/2023	15/10/2023	19/10/2023		26/10/2023	-	24/1/2024
								planned Days	-		21	12	4		15	57	90
								Actual Date	-								
eTender-G-39	Supply & Installation of Computer Software IXIA Breaking Point for BGD e-GOV CIRT (Contract Package No: eTender-G-39)	Nos	1	OTM (e-GP)	PD	GoB	400.00	Planned Dates	-	5/7/2023	29/7/2023	5/8/2023	15/8/2023		24/8/2023	-	23/10/2023
								planned Days	-	-	24	7	10		9	50	60
								Actual Date	-	12/5/2022	5/6/2022	15/6/2022	16/6/2022	19/6/2022	-	-	30/8/2022
eTender-G-40	Supply & Commissioning of Computer Software Tenable Security Center for Server and Network Device and Scan (Contract Package No: eTender-G-40)	Nos	1	OTM (e-GP)	PD	GoB	50.00	Planned Dates	-	5/7/2023	22/7/2023	9/8/2023	16/8/2023		18/8/2023	-	17/10/2023
								planned Days	-	-	17	18	7		2	44	60
								Actual Date	-								


 Project Director
 BGD e-GOV CIRT
 Bangladesh Computer Council
 Information and Communication Technology Division


 Ranjan Kumar
 Executive Director (Grade 1)
 Bangladesh Computer Council

eTender-G-41	Supply & Installation of Computer Software Cellebrite UFED Physical Analyser & 4pc for BGD e-GOV CIRT (Contract Package No: eTender-G-41)	Nos	1	OTM (e-GP)	PD	GoB	400.00	Planned Dates	-	12/9/2023	6/10/2023	13/10/2023	23/10/2023		1/11/2023	-	31/12/2023
								planned Days	-	-	24	7	10			41	60
								Actual Date	-								
eTender-G-42	Supply & Installation of (License Renewal) Computer Software HancowITH for BGD e-GOV CIRT (Contract Package No: eTender-G-42)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates	-	17/8/2023	3/9/2023	12/9/2023	22/9/2023		10/10/2023	-	7/2/2024
								planned Days	-	-	17	9	10		18	54	120
								Actual Date	-								
eTender-G-43	Supply & Installation of Computer Software Hudson Rock Threat Intelligence Platform for BGD e-GOV CIRT (Contract Package No: eTender-G-43)	Nos	1	OTM (e-GP)	PD	GoB	40.00	Planned Dates	-	3/9/2023	18/9/2023	24/9/2023	24/9/2023		22/10/2023	-	21/12/2023
								planned Days	-	-	15	6	0		28	49	60
								Actual Date	-								
eTender-G-44	Supply & Installation of Computer Software SOC Radar Threat Fusion for BGD e-GOV CIRT (Contract Package No: eTender-G-44)	Nos	1	OTM (e-GP)	PD	GoB	75.00	Planned Dates	-	30/7/2023	17/8/2023	9/9/2023	14/9/2023		28/9/2023	-	28/12/2023
								planned Days	-	-	18	23	5		14	60	120
								Actual Date	-								
eTender-G-45	Supply & Installation of Sensor for BGD e-GOV CIRT (Contract Package No: eTender-G-45)	Nos	1	OTM (e-GP)	PD	GoB	500.00	Planned Dates	-	30/8/2023	17/9/2023	10/10/2023	15/10/2023		22/10/2023	-	19/2/2024
								planned Days	-	-	18	23	5		7	53	120
								Actual Date	-								


Engr. Mohammad Saiful Alam Khan
 Project Director
 BGD e-GOV CIRT
 Bangladesh Computer Council
 Information & Communication Technology Division
 Ministry of Posts, Telecommunications & IT


Ranjit Kumar
 Executive Director (Grade-1)
 Bangladesh Computer Council